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ABSTRACT 

This thesis focuses on the emergence and resolution of the outlay estimation 

problem associated with the development and enactment of the fiscal year (FY) 1999 

Department of Defense (DoD) budget. During the budget development process, the 

Congressional Budget Office (CBO) estimated DoD FY99 outlays to be $3.7 billion 

higher than estimates submitted by DoD, which would have caused DoD spending to 

exceed FY99 defense spending targets established in the 1997 Balanced Budget Act 

(BBA). Four factors produced the $3.7 billion outlay estimate problem. These include 

DoD's Working Capital Fund (WCF) policies, the overall outlay estimating process, the 

analytical techniques used to estimate outlays, and the inherent variability within DoD's 

many programs. The issue was resolved by key decisions taken in the Senate that 

generated outlay savings within the budget, implemented through legislative provisions 

and member assurances. $1.3 billion in outlay savings were achieved in WCFs, $700 

million as a result of administrative initiatives within two classified Air Force accounts, 

$737 million from DoD asset sales, and $190 million was saved based on the transfer of 

Operations and Maintenance funds to the Pentagon Renovation Transfer Fund. 
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I. INTRODUCTION 

A.  BACKGROUND 

Congress' increasing difficulties in controlling government expenditures 

has led to significant budget process reforms over the past 20 - 25 years. The 

Congressional Budget and Impoundment Control Act of 1974 (CBA) established 

the Congressional Budget Committees and the resolution process in an attempt to 

procedurally control government spending. However, growing annual deficits 

(outlays in excess of revenues) throughout the 1970s and early 1980s led Congress 

to enact additional statutory changes to its budget process. The 1985 Gramm- 

Rudman-Hollings (GRH) Act attempted to force the executive and legislative 

branches to attain specific deficit reduction goals. The intent was to achieve 

agreed upon deficit targets for each year, eliminating the deficit within five years. 

If targets were missed, the President was required by law to make across-the-board 

spending cuts called sequestration. GRH legislation failed to achieve its 

objectives, primarily because the majority of federal spending was exempted from 

the sequestration rules. Consequently, annual deficits continued to grow. 

In the early 1990s, Congress changed its fundamental focus concerning 

budget process reforms designed to reduce the deficit. Where GRH emphasized 

bottom-line deficit reduction targets, the Budget Enforcement Act (BEA) of 1990 

focused on spending control. (Doyle and McCaffery, 1991) This method was 

much more realistic concerning program funding requirements  and it also 



highlighted the importance of maintaining sufficient revenue levels. For example, 

discretionary spending caps were set over several years for defense, domestic, and 

international programs based on "reasonable," policy-based, spending levels. This 

contrasts sharply with a sequestration rule that arbitrarily cut these programs when 

procedural and political impasse materialized during the budget process. On the 

revenue and entitlement side, BEA legislation initiated the pay-as-you-go 

(PAYGO) procedure, whereby any proposed tax reduction or increase to 

mandatory programs, e.g., Medicare/Medicaid, had to be offset by tax hikes or 

reductions in other mandatory programs. Under this new legislation, aided 

significantly by the end of the Cold War and a strong economy, the deficit had 

been eliminated by the end of FY98. 

Under current budget rules and legislation, the congressional budget, 

authorization, and appropriation committees rely on CBO estimates to "score" 

compliance with spending limitations. Differences between FY99 CBO estimates 

of defense outlays and those generated by DoD created significant problems for 

the congressional committees and DoD. On 2 April, 1998, Senator Pete 

Domenici, Chairman of the Senate Budget Committee, received a joint memo- 

random from the Directors of the Congressional Budget Office (CBO) and the 

Office of Management and Budget (OMB) concerning the Department of Defense 

(DoD) FY99 Budget. This memo informed the Chairman that the CBO estimate 

of DoD's FY99 outlays associated with the President's proposed budget was $3.7 



billion higher than the Department's estimate. (Raines and O'Neil, 1998) Under 

the CBO estimate, the Department's outlays would exceed FY99 defense spending 

targets established in both the Senate-passed FY99 Budget Resolution and the 

1997 Balanced Budget Act (BBA). 

In order "to bring bills to the floor that comply with the outlay constraints 

of the BBA, the Defense Committees can either (1) restructure defense programs 

to reduce outlays, (2) cut total defense budget authority, or (3) take other steps, 

with the approval of the Budget Committees, to alleviate the problem." (Daggett, 

October 1998) Significant adjustments to DoD's FY99 Budget would be required 

if CBO's estimate was to prevail. Congressional and DoD experts agreed that 

such adjustments "would have a devastating impact" on near-term defense 

readiness. (U.S. Senate, April 1998) 

Alternative one would require a complete restructuring of the FY99 defense 

budget by reducing "funding in areas that spend-out quickly while increasing 

funding in areas that spend-out more slowly." (Daggett, October 1998) This 

alternative raises significant defense readiness and morale issues within Congress 

and the Department. Reducing the FY99 "quick spending" appropriations, i.e., 

O&M and Personnel, would have immediate impacts on training, equipment 

readiness, and compensation related activities. Secretary of Defense Cohen, in a 

March 24, 1998 memo, indicated that the potential reduction would have a severe 

and "unacceptable" impact on our current military readiness. (Cohen, 1998) 



Cuts to DoD's FY99 budget authority, alternative two, could also 

significantly impact DoD due to the magnitude of cuts required to achieve the 

necessary outlay adjustments. Since only 60 percent of new Budget Authority 

(BA) is spent in the first year, across-the-board cuts in BA greater than $6B would 

be required to achieve the necessary outlay savings. If the committees try to limit 

the impact on the O&M and Personnel Appropriations, the magnitude of BA cuts 

in the investment accounts, e.g., procurement, would have to be even greater. 

(Daggett, October 1998) 

Finally, the congressional defense committees could seek help from the 

Budget Committees. In essence, the defense committees could seek an adjustment 

to defense outlay targets and/or movement away from exclusive use of CBO 

estimates to score outlay compliance. 

B.       RESEARCH OBJECTIVES AND QUESTIONS 

My research focuses on the emergence and resolution of the outlay 

estimation problem associated with the development and enactment of the fiscal 

year (FY) 1999 DoD Budget. During the budget development process, the CBO 

estimated DoD FY99 outlays (dollars drawn from the U.S. Treasury) to be $3.7 

billion higher than estimates submitted by DoD. My research identified and 

analyzed the primary causal factors associated with this discrepancy and how it 

was resolved. 



My primary research question was: What was the cause of a significant 

difference between DoD and CBO in estimating the outlays associated with DoD's 

FY99 budget estimate submission?  And, how was this problem resolved? 

Subsidiary research questions were as follows: 

1. What are the definitions of "budget authority" and "outlays" as they 
relate to the federal budget? What is their significance for spending 
constraints? 

2. How are spending constraints related to the outlay estimate problem? 

3. What is the history of DoD/CBO outlay estimate problems? How 
have they been resolved? 

4. What is the account-level breakdown of the FY99 outlay estimate 
problem? 

5. What was the final outcome/solution of the FY99 outlay estimate 
problem? 

6. Have new policies/procedures been implemented as a result of the 
FY99 outlay estimate problem? 

C.       SCOPE 

The management process by which the DoD budget is developed and 

enacted comprises a highly complex mix of procedural and political elements. 

Two fundamental objectives drive the DoD and congressional budget processes: 

(1) to provide the Commanders in Chief (CINCs) with the best mix of forces, 

equipment, and support; and (2) to achieve spending goals designed to contribute 

to deficit reduction and the ultimate strengthening of the U.S. economy. (Zimmer, 

1996) The FY99 outlay estimate differences between DoD and CBO illustrated a 



problem within these processes. To fully examine the issues contributing to this 

problem, both procedural and political elements within DoD, OMB, and the 

legislative branch (to include CBO) were analyzed. Although the process and 

issues are complex, the FY99 estimate problem is specific and will thus limit the 

scope of my study. 

D.  METHODOLOGY 

Outlining my data requirements and analytical approach best summarizes 

the methodology that was followed: 

1. Data Requirements 

Factual and analytical material on the FY99 outlay estimation problem 

were not difficult to obtain. The outlay estimate problem represented a significant 

FY99 budget issue due to the size of the difference between DoD and CBO, i.e., 

$3.7B, and the potential impact on military readiness or investment. Accordingly, 

much has been written concerning the topic. 

2. Data Analysis Approach 

The amount of data on the FY99 outlay problem is substantial. In addition, 

given the political framework that underscores all budget issues, balancing 

"opinion" sources in order to ensure an objective analysis was necessary. There- 

fore, I constructed the following framework to assess the data I accumulated: 

a. I attempted to divide all incoming data into two primary 

categories; those materials that were primarily process oriented and descriptive in 

nature and those that seemed open to political interpretation. The intent here was 

6 



to separate facts driven by current regulations and directives and opinion data open 

to political assumption and interpretation. 

b. My detailed analysis focused on the "process" materials and 

initially addressed those portions of the budget where the outlay estimate problem 

was the largest. For example, the WCF1 and the RDT&E, AF2 accounts 

represented only two of the ten accounts that made up the outlay estimate problem, 

yet they represented over 56 percent of the $3.7B problem. Using my approach 

from (a) above, I focused on OSD/OMB and CBO data elements that captured the 

process, procedures and assumptions that drove each of their outlay estimates. 

c. Finally, I analyzed how the FY99 problem was resolved and 

the solution's implication on future outlay estimate problems. 

E.       ORGANIZATION OF THE STUDY 

Chapter I: Introduction. This chapter provides an overview of the FY99 

outlay estimation problem and summarizes my research method and questions. 

Chapter II: The Development, Review, and Enactment of the DoD Budget. 

This chapter describes the management control and political processes used to 

develop, review, and enact the DoD budget. Major elements of the processes are 

explained including DoD's development of their budget estimate, the review and 

compilation of that estimate by OMB, and the congressional review and enactment 

process. 

1 WCF: Working Capital Fund. 

2 RDT&E, AF: Research, Development, Test & Evaluation, Air Force. 
7 



Chapter III: The FY99 Outlay Estimation Summary Data. This chapter 

breaks down the FY99 outlay estimation problem by applicable account. My 

intent was to highlight and focus on those accounts in which the outlay problem 

was most severe. A general explanation of each account is provided since the 

nature of each is a potential contributory factor to the outlay problem. 

Chapter IV: Process Factors Associated with the FY99 Outlay Estimation 

Problem. This chapter focused on OSD/OMB and CBO data elements that 

captured the process and assumptions that drove each of their outlay estimates. 

The focus was on published policy and rules, supplemented by information 

obtained from interviews and written communications with officials involved in 

these issues. 

Chapter V: Process Solutions and Future Implications. This chapter 

assesses and summarizes the relative causal factors associated with the FY99 

outlay estimation problem and how the problem was ultimately resolved. Prior- 

year outlay estimate problems and solutions were explored to determine if signifi- 

cant and relevant patterns existed. Implications for future outlay estimation 

problems were identified. 

Chapter VI: Conclusions and Recommendations. This chapter sum- 

marizes previously developed issues and my findings. I also provide potential 

topics for additional research. 



F. BENEFITS OF THE STUDY 

I sought to folly explain the significant causal factors associated with the 

FY99 DoD/CBO outlay estimate difference and how the problem was ultimately 

resolved. Congress has repeatedly reformed the budget process in order to 

"procedurally" control their fiduciary responsibilities. However, the U.S. political 

system is highly fragmented, thus, it seems heavily resistant to centralized power 

and "procedural" efficiency. By documenting and analyzing the causal factors 

associated with the FY99 estimation problem, our civilian and DoD leadership 

will be better able to anticipate, address, and possibly avoid future outlay estimate 

problems and the significant budget/readiness problems they represent. 
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II.  THE DEVELOPMENT, REVIEW, AND ENACTMENT OF 
THE DOD BUDGET 

A.  INTRODUCTION 

The DoD budget reflects this government's choices among competing 

national security priorities. The process by which this document is developed and 

enacted is highly complex. However, its defined purpose is straightforward - "to 

provide the CINCs with the best mix of forces, equipment, and support that is 

attainable within fiscal constraints." (Zimmer, 1996) 

Federal budgeting consists of four main phases: (1) preparation and 

submission of the budget by the President to Congress; (2) the congressional 

enactment process; (3) execution of "budget-related" laws by federal departments; 

and (4) audits of agency spending. (Oleszek, 1996) This thesis focuses on the 

first two phases and describes the key elements and management control 

mechanisms by which the DoD portion of the President's budget is developed and 

approved via congressional action. 

Several actions summarize the first two phases of federal budgeting, as they 

relate to DoD. The first step is the budget phase of DoD's Programming, 

Planning, and Budgeting System, which includes command and agency budget 

estimate submissions (BESs) and the Office of the Secretary of Defense (OSD) 

review process. "As agencies formulate their budgets, they maintain continuing 

contact with the OMB examiners assigned to them.    These contacts provide 

11 



agencies with the guidance in preparing their budgets and also enable them to alert 

OMB to any needs or problems that may loom ahead." (Keith, 1997) Agencies 

submit their final budget estimates to OMB in late summer or early fall, following 

which they are "reviewed by OMB staff in consultation with the President and his 

aides." (Keith, 1997) The final President's budget is submitted to Congress no 

later than the first Monday in February. 

The second phase of federal budgeting is the congressional enactment 

process, which includes the budget resolution, authorizations, and appropriations. 

If Congress changes entitlement spending or revenues, it will also enact reconcil- 

iation legislation. With the exception of the budget resolution, all congressional 

budget bills must be approved by the President. 

B.       DOD BUDGET ESTIMATE SUBMISSION (BES) AND REVIEW 

The purpose of DoD's budgeting phase is to translate programmatic 

decisions into "detailed" resource requirements consistent with the appropriation 

format required by Congress. The budgeting phase begins when field operating 

commands and DoD agencies provide their BESs and accompanying justification 

in accordance with program guidance, resource limitations, and decisions made by 

the President and passed to the services via the Secretary of Defense. 

BESs are then reviewed jointly by budget analysts within OSD and OMB. 

During this review process, hearings are held to assess conformity of the services' 

BESs with previously provided programming guidance and decisions.   Program 

12 



Budget Decisions (PBDs) will ultimately be signed by the Deputy, Secretary of 

Defense (DEPSECDEF) or the OSD Comptroller in order to adjust the services' 

BESs. Normally, draft PBDs are released by the OSD staff prior to final signature 

which allows the services a chance to "reclama" a proposed PBD. The reclama 

process is designed to give the services a chance to provide supplemental 

information that challenges the basic argument of the proposed PBD. 

Finally, the services have one last chance to challenge a signed PBD 

reduction. If the respective service chief believes that the PBD is serious enough, 

he/she may initiate the Major Budget Issue (MBI) Process. This process triggers a 

meeting between the service secretary and the SECDEF to discuss and resolve the 

disagreement. 

C.       PRESIDENTIAL BUDGET SUBMISSION 

The services adjust their BESs based on the results of the budget review 

process (PBDs and/or MBIs). OMB then compiles all portions of the federal 

budget for inclusion in the President's Budget. "Following a top line meeting with 

the President, the President's budget is finalized" and submitted to Congress. 

(Zimmer, 1996) 

In reality, presidential and/or SECDEF influence has been present 

throughout the BES review process. This influence occurs via the DoD 

Comptroller who is primarily responsible to the SECDEF for the budgeting 

process and draws on other organizations within OSD to keep abreast of key 

13 



budgetary issues within the Department and the services. In addition, OMB staff 

members work directly at the Pentagon and participate in the budget review. "The 

defense budget is unique in the extent to which OMB is directly involved 

throughout the budgeting process." (Tyszkiewicz and Daggett, 1998, p. 28) This 

helps ensure White House influence and information flow throughout the process. 

D.  THE CONGRESSIONAL ENACTMENT PROCESS 

The congressional enactment process consists of three main phases: (1) 

budget resolution, (2) authorization, and (3) appropriation (Phases 2 and 3 occur 

more or less concurrently). 

1.        The Budget Resolution 

The budget resolution process was established as part of the Congressional 

Budget Control and Impoundment Act of 1974. "The process is centered around 

an annual concurrent resolution on the budget that sets aggregate budget policies 

and functional priorities for a multiyear period. (Keith, 1997) The budget 

resolution process represents a key procedural reform Congress enacted to 

improve the budget process. The resolution process affords Congress the oppor- 

tunity to internally address and achieve broad budget-related goals by establishing 

revenue and spending limits and facilitating enforcement of those limits through 

points of order. (Keith, 1997) 

To this end, the '74 Act established the House and Senate Budget 

Committees and assigned them various enforcement responsibilities within the 

14 



resolution process. First, the committees are responsible for drafting their 

respective concurrent budget resolutions that set and allocate ceilings within which 

authorization and appropriation committees work. The Budget Committees are 

ultimately responsible for making these allocations; however, the amounts 

represent the culmination of a collaborative process involving all the committees 

affected. Thus, the final allocations "are based on assumptions and understand- 

ings developed in the course of formulating the budget resolution." (Keith, 1997) 

Second, the '74 Act designates the House and Senate Budget Committees 

as the "principle scorekeeper for Congress." (Keith, 1997) "Scoring" is the 

process of analyzing and measuring the budgetary impact of policy and legislation. 

The scoring process works to inform Members whether action being considered 

will potentially break budget levels agreed to in the budget resolution or 

committee sub-allocations. CBO analysts assist the Budget Committee chairmen 

in accomplishing their respective scorekeeping responsibilities. (Keith, 1997) 

Finally, the '74 Act "provides for both substantive and procedural points of 

order to block violations of budget resolution policies and congressional budget 

procedures. (Keith, 1997) In this way, the Budget Committee chairmen use 

House/Senate rules to help enforce budget policy set during the resolution process. 

Typically, when a revenue or spending measure is brought to the floor, the 

respective Budget Committee chairman will advise the chamber if the pending 

legislation violates any points of order.  The House or Senate will only consider 

15 



the legislation if no points of order are made or the points of order are waived. 

The House normally waives points of order by enacting a special rule. The Senate 

requires either unanimous consent or a motion, approved by a three-fifths vote, in 

order to waive points of order. (Keith, 1997) 

Political and fiscal pressures, i.e., varying presidential and congressional 

priorities, deficit reduction or surplus enhancement, revenue and entitlement 

issues, etc., make the budget resolution process a key element toward enabling 

budgetary control within the U.S. Government. Significant changes to the 

President's budget are often proposed and enacted as part of this highly interactive 

and political process. 

2.       The Authorization Process 

The second phase of the enactment process is the authorization process. 

House and Senate rules establish the authorization committees. Their purpose is 

to set policy and establish governmental programs. The key authorization 

committees concerned with defense issues are the House Armed Services 

Committee (HASC) and the Senate Armed Services Committee (SASC). As a 

means of management control, HASC and SASC hearings begin after the 

President's State of the Union message. Hearings at all management levels go on 

for several months analyzing all aspects of DoD's portion of the budget 

submission. 

16 



3. The Appropriations Process 

The appropriations process represents the final stage of the congressional 

enactment process. The 13 annual appropriation bills, developed by the House 

and Senate Appropriation Committees, provide the budget authority required to 

operate the government. Hearings for the appropriations process are conducted in 

a manner similar to the authorization process. 

4. The Congressional Appeals Process 

In addition to direct hearings, an informal congressional appeals process is 

conducted concurrently with all three phases of the enactment process and is 

available for executive branch and DoD officials to voice concerns regarding 

congressional action. Appeal materials generally consist of letters sent to 

committee chairmen that outline the department's view on a program, policy, or 

issue impacted by congressional action. 

The final step in the enactment process occurs when Congress forwards 

proposed authorization and appropriation legislation to the President for signature. 

The president can either sign or veto any one of the proposed bills. A Presidential 

veto requires a two-thirds majority of Congress to override and pass the legisla- 

tion. Assuming the President signs the legislation, the bill becomes law and the 

execution phase begins. 
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E.       BUDGET AUTHORITY (BA) VS. OUTLAYS 

Through the congressional enactment process, Congress provides the DoD 

annual BA by appropriating funds via annual appropriation acts, primarily the 

Department of Defense and Military Construction Appropriation Acts. The 

Department of Defense Appropriation Act is further divided into functional 

appropriation titles to include, Military Personnel; Operations and Maintenance 

(O&M); Procurement; Research, Development, Test, and Evaluation (RDT&E); 

and Revolving and Management Funds. (Tyszkiewicz and Daggett, 1998, pp. 15- 

16) BA allows commands and agencies to enter into contractual obligations for 

the procurement of goods and services. "Obligations are incurred by signing 

contracts, placing orders, hiring personnel, making loans or grants, or the like. 

(See 31 USC 1501)" (Tyszkiewicz and Daggett, 1998, p. 5) In contrast, "outlays 

represent the actual expenditure of funds in payment of goods and services, 

usually in the form of a disbursement of cash, a check, or an electronic fund 

transfer."3 (Tyszkiewicz and Daggett, 1998, p. 5) Thus, outlays occur only when 

dollars are actually drawn from the U.S. Treasury. 

Some appropriations draw actual dollars from the Treasury much more 

slowly than other appropriations. For example, procurement contracts may be 

paid over  several  years while  a high percentage  of O&M  and personnel 

3 "The phrase defense budget usually refers to budget authority for defense programs, while defense 
spending usually refers to outlays for defense programs. The distinction is not always made, however." 
(Tyszkiewicz and Daggett, 1998, p. 5) 
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expenditures will be paid in the first year of the congressional appropriated BA. 

As this analysis will reveal, understanding the expenditure characteristics of the 

BA level approved via the budget process is critical to determining the outlays that 

will eventually materialize. Outlays in any given year result from both that year's 

new BA and BA provided in previous years. Figure 2.1 provides an illustration of 

the relationship between BA approval and actual outlay spending for the entire 

federal budget, using fiscal year 2000 budget data. 

Relationship of Budget Authority (BA) to Outlays 
for FY00 

(Dollars in billions) 

NewBA 
1,781 

To be spent in 
FY00 1,445 

Unspent BA 
Enacted in 
Prior FYs 

958 

Outlays in 
FY00 1,763 

To be spent 
in future FYs 

633 

Unspent BA 
for Outlays in| 
future FYs 

969 

Source: (Analytical Perspectives, 1999). 

Figure 2.1.   Relationship of Budget Authority (BA) to Outlays for 
FY00 (Dollars in Billions) 
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Forecasting annual outlay spending levels is difficult because of varying 

spending rates (within and across appropriations), the impacts from continual 

executive branch and congressional policy changes, and the overall procedural 

complexity of the process. As a consequence, "outlays in any given year, resulting 

from new BA and from BA provided in prior years, must be estimated based on 

historical experience." (Daggett, October 1998) As a result, CBO and OMB-DoD 

analysts often disagree when estimating the outlays associated with the 

administration's budget requests. 
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III.     FY99 OUTLAY ESTIMATION SUMMARY DATA 

A. INTRODUCTION 

My analysis of the FY99 outlay estimate problem begins by isolating the 

account-level differences between CBO and OMB-DoD outlay estimates. My 

intent is to highlight those accounts in which the outlay problem appears to be 

most severe. In addition, I will provide a brief explanation of each account since 

the execution characteristics of each may contribute to the outlay estimate 

problem. 

B. SIZE OF THE OVERALL FY99 OUTLAY ESTIMATE PROBLEM 
AND ACCOUNT-LEVEL BREAKDOWN 

As illustrated in Figure 2.1 (Chapter II), outlays in any given year result 

from both the new BA provided for that year and previously appropriated BA. 

Thus, the difference in CBO and OMB-DoD FY99 outlay estimates results from 

estimates of the outlays associated with the FY99 BA and outlays for FY99 from 

previously appropriated BA. 

Summarizing their FY99 outlay estimate discrepancies, the directors of 

CBO and OMB indicated that: 

CBO estimates that discretionary outlays for defense in fiscal year 
1999 will be $3.7 billion higher than OMB estimates, assuming 
enactment of the Administration's budgetary proposals. Of that 
difference, $1.5 billion results from differing outlay rates and $2.2 
billion results from disagreements about prior year outlays. (Raines 
and O'Neill, 1998) 
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The $3.7B outlay estimate difference cited by CBO and OMB included the 

entire national defense budget function (050). Budget function 050 "encompasses 

not only DoD programs but a number of defense-related activities administered by 

other federal agencies." (Tyszkiewicz and Daggett, 1998, pp. 2-3) Budget 

function 050 is divided into three sub-functions including: (1) sub-function 051, 

Department of Defense - Military; (2) sub-function 053, Atomic energy defense 

activities; and (3) sub-function 054 Defense related activities.4 For purposes of 

my analysis, I will focus on those accounts within budget sub-function 051. 

The vast majority of the $3.7B discrepancy ($3.582B) falls within budget 

sub-function 051. In addition, limiting the analysis to budget sub-function 051 is 

consistent with the overall thesis objective of determining the primary causal 

factors contributing to the outlay estimate differences between CBO and OMB- 

DoD associated with DoD's FY99 budget estimate submission. 

Over 90 percent of the $3,582 billion outlay estimate discrepancy occurs 

within ten budget sub-function 051 accounts. Table 3.1 summarizes the 

CBO/OMB-DoD outlay discrepancies within these ten account areas and 

illustrates the relative size each 051 account contributed to the total discrepancy. 

It also indicates how much of the difference is associated with estimates of 

outlays from new BA and from previously appropriated BA. A preponderance of 

4 "What was formerly sub-function 052 (Foreign Military Sales) was transferred to Function 150 
(International Affairs) in 1978." (Tyszkiewicz and Daggett, 1998, p. 16) 
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Table 3.1.     Summary Chart of CBO/OMB (DoD) FY99 Outlay 
Estimate Differences (in millions) 

SUMMARY CHART OF CBO / OMB(DoD) FY99 OUTLAY ESTIMATE DIFFERENCES 

(in millions) 
(negative dollars reflect CBO outlay estimates < OMB) 

ACCOUNT AREA Due to new (I-Y99) HA        Due to prior hY UA         lotai Difference            %ot Total % of Total 
(Combined O&M) 

WCFS 253 1,111 1,364 38.08% 
RDT&E,AF(note1) 380 287 667 18.62% 
O&M, AF (note 2) (153) 350 197 5.50% 

11.95% Ö&M.ARMY 294 (176) 118 3.29% 
O&M, NAVY (66) 179 113 3.15% 
SCN(noie3) 20 220 24Ö 6.70% 
ÖP,AF(note4) 220 (54) 166 4.63% 
APN (note 5) 67 1ÖÖ 167 4.66% 
BRAC(note6) 128 (3) 125 3.49% 
l-ormer soviet Union - 109 109 3.04% 
Other (note 7) 311 5 315 8.82% 

TOTAL 1,454 2,128 3,582 100% 
note v. Kesearch Development Test & bvaluaton, Airhorce 
note 2: Operations & Maintenance, Air Force          note 5 Aircraft Procurement, Navy 
note 3; Shipbuilding & Conversion, Navy                note 6 Base Realignment & Closure 
note 4: Other Procurement, Air Force                     note 7: Net difference ofapprox 100 accounts 

Source: (Raines and O'Neill, 1998; DoD Spring 1998). 

the outlay estimate problem (over 75 percent) is associated with four specific 

account areas: (1) WCF 38.08 percent, (2) RDT&E, AF 18.62 percent, (3) the 

O&M accounts 11.95 percent, and (4) SCN 6.7 percent. 

A second way to analyze the data is to measure the size of the estimate 

difference relative to the total BA within each account area. Table 3.2 provides 

this data comparison for the four specific account areas mentioned above. 

As illustrated in Table 3.2, the outlay estimate differences represented 

relatively small percentages of each of their respective accounts. In addition, the 

small and somewhat similar percentage levels illustrate relative consistency across 

accounts regarding outlay estimating difficulty. A large percentage spike in any 
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one account might reveal estimating difficulty within that account since relative 

size was considered in the analysis. This type of analysis could be important in 

identifying outlay estimating trends and/or difficulties within specific accounts. 

Table 3.2.     FY99 Outlay Estimate Differences as a Percent of Total 
BA (in millions) 

FY99 OUTLAY ESTIMATE DIFFERENCES AS A PERCENT OF TOTAL BA 

(in millions) 

ACCOUNT AREA I otai Difference Total BA % of Total % ot Total 
(Combined O&M) 

WCFs 1,364 61,000 2.24% 
RDT&E,AF(note1) 667 13,598 4.91% 
O&M, AF (note 2) 197 19,177 1.03% 

0.73% O&M, ARMY 118 17,273 0.68% 
O&M, NAVY 113 21,927 0.52% 
SCN (note 3) 240 6,253 3.84% 

nofe 1: Research Development Test & Evaluation, Air Force 
note 2: Operations & Maintenance, Air Force 
note 3: Shipbuilding & Conversion, Navy 

Source: (DoD, December 1998; OSD Compt). 

However, the primary concern from the perspective of the Budget 

Committees and CBO is the actual dollar amount of the respective estimate 

differences. In fact, it's the total estimate difference that fuels the problem and 

becomes the focus of the solution - not how big the problem is relative to BA 

totals. 

The four accounts highlighted above represent the key area of concern 

regarding the FY99 outlay estimate problem. Given the relative weight, in terms 

of dollar value, of their contribution to the outlay problem, these four areas will be 
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the focus of this thesis. The remainder of this chapter provides a preliminary 

description of the execution characteristics of these four account areas. 

C.       WORKING CAPITAL FUNDS (WCFS) 

WCFs consist primarily of stock funds or industrial funds. Stock funds 

support supply-related activities, to include "clothing, medical supplies, fuel, 

construction supplies, ordinance repair parts, consumable aircraft and missile 

parts, tank and automotive supplies, and general retail supplies." (Tyszkiewicz 

and Daggett, 1998, p. 16) Industrial funds support primarily logistics and main- 

tenance related activities to include equipment overhauls and transportation 

services. (Tyszkiewicz and Daggett, 1998, p. 16) 

DoD WCF activities operate under a revolving fund concept. In a sense, 

these activities operate much the same as any retail/wholesale enterprise by using 

their receipts to pay operating expenses and purchase new stock. However, their 

primary customers comprise other DoD activities and organizations. Thus, 

government funds flow into these activities from a variety of sources/accounts and 

are not actually disbursed until the WCF activity pays operating expenses or buys 

additional inventory. Figure 3.1 illustrates the typical operation and funding flow 

for a WCF activity: 

As Figure 3.1 illustrates, Congress appropriates a one-time cash "corpus" 

(a principle or capital sum) to initiate the fund and provide financing for WCF 

operations and inventory.   DoD WCF customers receive, via their respective 
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Naval Postgraduale School, Monterey California 

WCF - Ä Revolving Fund 

(Defense Finance«. Accounting Service) 

Source: (PCC Companion Guide, 1998). 

Figure 3.1. WCF - A Revolving Fund 

funding chains, annual BA appropriated by Congress, and use this BA to purchase 

goods and services from WCF activities. WCF activities, in turn, use the receipts 

from DoD customers to reimburse the corpus and further finance operations and 

inventory. (Tyszkiewicz and Daggett, 1998, p. 16) As we will discuss in Chapters 

IV and V, this complex funding flow significantly impacts the outlay estimating 

process. 

As a result of the wide variety of products and services purchased via 

DoD's WCFs, several different accounts and spend-out rates can apply to WCF 
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fund execution. In general, the DoD's WCFs execute O&M dollars and therefore, 

WCF outlays are most heavily influenced by O&M spend-out rates. However, 

WCF spend-out rates are also influenced by the execution characteristics of the 

RDT&E and procurement accounts, since these funds are also received and 

disbursed by WCF activities. (PCC Companion Guide, 1998) The execution 

characteristics of all three of these accounts are addressed below. 

D.       RDT&E 

RDT&E accounts include "development and testing of weapons and 

equipment, development of prototypes, fabrication of technology-demonstration 

devices, and support of basic research and exploratory development of 

technologies with potential military applications." (Tyszkiewicz and Daggett, 

1998, p. 16) Specific analysis of RDT&E, AF spend-out rates is less complex 

than analysis of WCF rates, since the account is funded within a single 

appropriation title (RDT&E). The RDT&E appropriation provides multi-year BA 

that retains its obligational authority for two years and its expenditure authority for 

an additional five years. Figure 3.2 displays the appropriation timeline for the 

RDT&E obligation and expenditure time periods. 

As indicated in Chapter II, Section E, the obligation period represents the 

timeframe in which commands and agencies can use new BA to enter into 

contractual obligations for the procurement of goods and services. In addition, 

legitimate adjustments to these obligations can be made throughout the seven year 
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Naval Postgraduate School, Monterey California 

Appropriation Timeline 
FYÖ9 RDT&E Example 

1 
Obligation 

Period 
30 Sep 00 

Expenditure 
Period 

30 Sep 05 

| 1 
1 Oct 98 

2 years 1                     5 years 

/ 

1 

Expires Lapses/Closes 

Open 
Appropriation 

Source: (PCC Companion Guide, 1998). 

Figure 3.2.   Appropriation Timeline FY99 RDT&E Example 

period. Actual expenditure of funds related to these obligational contracts and 

adjustments can, by law, occur throughout the obligational and expenditure 

periods. It is this actual expenditure rate that is most relevant to estimating outlays 

within a particular account/appropriation. 

E.       O&M ACCOUNTS 

Although the April 98 CBO/OMB joint memo, summarized in Table 3.1, 

lists three separate O&M accounts, I have grouped them together because they all 

display similar execution characteristics.    O&M is an annual appropriation, 

funding day-to-day operational requirements within the services.   These include 
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aircraft "flying hours, ship operations, training for land forces, individual training 

and exercises, real property maintenance and minor construction projects, the 

purchase of fuel, repair parts, supplies, minor items of repair equipment, and 

various personnel, base operating, and administrative support activities." 

(Tyszkiewicz and Daggett, 1998, p. 15) The obligation and expenditure timeline 

for O&M accounts is illustrated in Figure 3.3. 

Naval Postgraduate School, Monterey California 

Appropriation Timeline 
FYÖ9 O&M Example 

Obligation 
Period 

30 Sep 99 Expenditure 
Period 

30 Sep 04 

1 vear 5 years 

1 Oct 98 

Expires Lapses/Closes 

Open 
Appropriation 

Source: (PCC Companion Guide, 1998). 

Figure 3.3. Appropriation Timeline FY99 O&M Example 
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F.       SHIPBUILDING AND CONVERSION, NAVY (SCN) 

The SCN account is funded within the procurement appropriation. In 

general, the SCN account "finances the construction of new ships and conversion 

of existing ships, including all hull, mechanical and electrical equipment, 

electronics, guns, torpedo and missile launching systems, and communication 

systems." (NavCompt Manual, 1990) SCN within the procurement appropriation 

is a multi-year account. Its typical obligation and expenditure timeline is 

illustrated in Figure 3.4. 

Naval Postgraduate School, Monterey California 

Appropriation Timeline 
FY99 SCN Example 

Obligation 
Period 

30 Sep 03 

1 Oct 98 

Expenditure 
Period 

30 Sep 08 

5 years 

Lapses/Closes 

Open 
jipproprlation 

Source: (PCC Companion Guide, 1998). 

Figure 3.4. Appropriation Timeline FY99 SCN Example 
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Subsequent chapters will reveal that the WCF, RDT&E, and O&M 

accounts represent BA levels that spend-out relatively quickly, i.e., most 

expenditures occur within the first two years of BA approval. Unlike these quick- 

spending accounts, procurement funds, e.g., SCN, typically spend-out at a much 

slower rate. The spend-out rate estimated for SCN is illustrated below, using the 

average of the estimates provided by CBO and OMB: 

As these rates indicate, outlay levels in the SCN account are most heavily 

influenced by prior year vice new BA funding levels. This result is typical of all 

DoD procurement accounts, given the way Congress funds long-term/high-priced 

programs. Congress' full-funding policy requires, with limited exceptions, that 

"agencies must request an amount to be appropriated in the first year that they 

estimate will be adequate to complete an economically useful segment of a 

procurement or project, even though it may be obligated over several years." 

(Analytical Perspectives, 1999) The intent of this policy is to ensure that decision- 

makers take into account the total costs and benefits associated with a program 

prior to approving resources. As a result of this policy, annual SCN BA levels 

will often take several years to be fully executed/disbursed.    Thus, outlays 
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associated with annual BA levels will occur for several years as contracts are 

awarded, ships are built, and delivery of final end-items are received. 
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IV.     PROCESS FACTORS ASSOCIATED WITH THE FY99 
OUTLAY ESTIMATE PROBLEM 

A.       INTRODUCTION 

In Setting National Priorities - Budget Choices for the Next Century, 

Robert Reischauer described the "symbolic" political role budget deficits have 

played over the last 20 years: 

Since the early 1980s, the deficit has become more than just another 
problem to manage or try to solve. Deficits have become symbols.... 
In short, many important but divisive questions involving the 
philosophy of government have merged into the debate over the 
deficit. (Reischauer, 1997) 

A key legislative outcome of these deficit-driven debates has been the 

budget process reforms described in Chapter I. Of particular relevance to this 

study are the discretionary spending reforms, i.e., discretionary caps, for both the 

outlay estimation debate and ultimate deficit reduction. 

As such, accurate outlay estimates become an increasingly important 

element for budget process reforms in two areas. First, outlay projections are used 

to establish benchmarks from which current and future policy objectives are 

formulated and debated. Based on their January 1999 outlay projections, CBO 

forecast federal budget surpluses for the next several years. (CBO, 1999, p. 1) As 

a consequence, both political parties formulated policy objectives and determined 

the affordability of those objectives based on the size of these surplus projections. 
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Second, the ultimate accuracy of the outlay estimates and the policies they enable, 

or limit, will directly contribute to our ability to control deficits in the future. 

Given the significant political and practical role of outlay estimates, it's 

important to understand the process by which outlay projections are determined. 

In Chapter III, I showed that CBO and OMB-DoD had disagreed in the spring of 

1998 concerning their FY99 outlay estimates. Additionally, I highlighted the four 

account areas where their outlay estimate discrepancies were most severe. In this 

chapter, I focus on the outlay estimating process and the specific CBO and OMB- 

DoD methods that drove each of their FY99 forecasts. 

I begin by summarizing the overall outlay estimating process and the 

important budgetary factors that influence that process. This summary is helpful 

in establishing an understanding of the complex environment within which both 

CBO and OMB-DoD analysts formulate their estimates. Next, I compare and 

contrast the methods CBO and OMB-DoD used to formulate their specific FY99 

outlay estimates. Finally, I outline the specific assumptions and analysis used by 

CBO and OMB-DoD in formulating their FY99 outlay estimates. These final two 

sections help focus the discussion on the specific problems that led to the FY99 

outlay estimate discrepancy. 

B.       THE OUTLAY ESTIMATING PROCESS 

In concert with congressional budget reforms, i.e., spending control 

legislation and procedures, the CBO and OMB-DoD are required to estimate the 
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budgetary impact of budget requests and appropriation bills throughout the budget 

estimate submission (BES) and legislative processes.   The ability of analysts to 

accurately estimate outlays is heavily influenced by both the complexities of the 

process itself and analysts' ability to formulate realistic BA spend-out rates within 

each 050 account. 

1.       The Variability and Complexity of the Outlay Estimating 
Process 

In an attempt to improve the outlay estimating process, legislation was 

passed in the late 1980s requiring CBO and OMB to issue a joint report designed 

to project both outlay rates and the influence of prior-year BA levels on the 

upcoming budget cycle. "The clear purpose of the law is to minimize differences 

between CBO's and OMB's estimates." (Aycock and Fontaine, 1998, p. 7) 

Despite this legislation, outlay estimate differences between CBO and OMB have 

persisted. 

Failure of the CBO and OMB-DoD to accomplish the purpose of the 

legislation reflects the inherent complexity of the analysis vice some other 

bureaucratic inefficiency. The overall variability of the DoD's many programs 

coupled with the impact that variability has on spending rates can easily explain 

why two competent analysts could arrive at two different outlay estimate 

conclusions. (Aycock and Fontaine, 1998, pp. 7-14) Several inherent problems 

and complexities within the outlay estimating process are summarized as follows: 
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a. "Outlay caps in the Balanced Budget Agreement (BBA) have 

been more constraining than the limits on BA." (Aycock and Fontaine, 1998, p. 7) 

This situation could conceivably influence the DoD to project lower, "more 

optimistic," outlay estimates since lower estimates would increase the chances of 

obtaining the requested BA levels. 

b. Outlay estimates must be projected 7-10 months before the 

budget year begins. That means that the most recent annual data for each account 

is two years old before the budget year. For example, to develop the FY99 outlay 

estimates, analysts had only FY97 actual execution data. Considerable uncertainty 

about how a program may change during FY98 and FY99 must be extrapolated. 

Given the variability in program execution, this represents a very complex extra- 

polation and raises significant issues that must be resolved between CBO and 

OMB-DoD analysts. The unpredictable time length associated with key policy 

decisions or the variability of a contractor's work schedule are just two examples 

of key execution issues greatly impacting outlay estimates. Unless analysts can 

reach timely concurrence on such issues, different outlay estimates will continue 

to pass to the congressional committees for final resolution. (Aycock and 

Fontaine, 1998, pp. 12-13) 

c. Legislative transfer authority complicates analyzing outlay 

estimates for individual DoD accounts. Legislative transfer authority allows 

agencies to move a limited amount of funds between accounts in recognition of 
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program variability and the need for efficient execution. Within DoD, legislative 

transfer authority ranges between $1.5 and $2.5 billion. Keeping track of the 

amount and timing of this transfer authority can greatly complicate current and 

future outlay estimates. (Aycock and Fontaine, 1998, pp. 13-14) 

d. Finally, the complexity and interactions that characterize the 

WCF make outlay estimation within this account very difficult to forecast, 

especially as it relates to the timing of the actual disbursement/outlay. The WCF 

buys a wide variety of goods and services from private sector suppliers with 

revenues obtained from sales to other DoD customers. Consequently, a net outlay 

only occurs when funds are actually spent from the WCF, i.e., to replenish stock, 

pay salaries, make capital investments, etc. Management policy and execution 

alternatives within the DoD and the WCF will greatly influence when a "net 

outlay" occurs. This policy and execution area within DoD is particularly variable 

given the impact of changing customer demand and the wide variety of goods and 

services being procured via the WCF. (Aycock and Fontaine, 1998, p. 14) 

2.        Spend-Out Rates 

Spend-out rates reflect how quickly BA is converted from spending 

authority to actual disbursement of funds from the U.S. Treasury. These rates are 

typically summarized as a percentage that indicates the amount of new BA 

expected to be disbursed in the first year the funds are authorized and each 

subsequent year thereafter.     Accounts that support routine DoD  operating 
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expenses, research, and salaries are disbursed relatively quickly, while long-term 

construction or procurement programs will typically take several years to be fully 

disbursed. "For example, an account that consists largely of personnel costs might 

have a spend-out rate of 90 percent in the first year and 10 percent in the second 

year. In contrast, appropriations for a construction account might be disbursed 

over a four-year period - for example, at a rate of 20 percent the first year, 40 

percent the second year, 30 percent the third year, and 10 percent the fourth year." 

(Aycock and Fontaine, 1998, p. 3) 

As a result, these variations in spend-out rates largely determine the impact 

BA levels will have on the timing of outlays. High first-year spend-out rate 

accounts will be influenced primarily by the amount of BA authorized for that 

particular year. Conversely, outlays for low first-year spend-out rate accounts will 

be most heavily influenced by BA levels authorized in prior years. We can also 

conclude that spend-out characteristics are driven primarily by the type of account 

being funded. As such, an important element of the outlay estimate process is to 

determine/estimate each account's unique spend-out rate. (Aycock and Fontaine, 

1998, pp. 3-4) 

In Chapter III, I highlighted four account areas that represented over 75 

percent of the CBO/OMB-DoD FY99 outlay estimate discrepancy - WCFs (which 

reflect primarily O&M spending characteristics); RDT&E; O&M; and SCN. Each 

budget cycle, the DoD publishes their budget guidance which estimates the 
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incremental outlay rates by 051 account that commands and agencies should use 

as a guideline to analyze and estimate the budgetary impact of new BA request 

levels. Table 4.1 summarizes these rates for the FY99 budget cycle in the 

accounts that comprised the predominant portion, in terms of total dollar level, of 

the FY99 outlay discrepancy. 

Table 4.1.     Outlay Rates to be Used for Incremental Changes 
in BA Purchases (as Percent of BA Purchases) 

Outlay Rates to be Used for Incremental Changes in BA Purchases 
(as Percent of BA Purchases) 

Appropriation 1st Year 

42.04% 

2d Year 

42.43% 

3d year 

9.46% 

4th Year 

6.07% 

5th Year     6th Year     7th Year 

RDT&E, AF 

O&M, AF 40.18% 46.66% 7.18% 5.98% 
O&M, A 42.47% 45.65% 7.69% 4.19% 
O&M, N 60.07% 34.12% 3.69% 2.12% 

SCN 4.90% 17.20% 22.20% 19.50% 13.80%        11.20%        11.20% 

Source: (DoD, Outlay Rates, FY99). 

DoD does not publish WCF rates as part of their budget guidance. Rather, 

these rates are derived based on the type of WCF account, i.e., O&M, RDT&E, 

Procurement, etc., and the amount that is expected to pass through the fund in a 

given year. These rates are typically very high because DoD policy attempts to 

achieve a zero Net Operating Result (NOR) within the WCF account each fiscal 

year. In other words, they attempt to take in as much as they expect to spend. I 

discuss this policy and its impact on the FY99 outlay discrepancy later in this 

chapter (DoD, Outlay Rates, FY99; DoD, Spring 1998, p. 10). 
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I have two purposes for including the rates in Table 4.1. First, displaying 

these rates provides a general indication of how they are reflected in DoD 

budgetary guidance. This helps clarify the previous discussion of spend-out rates 

and their influence within the outlay estimating process. Second, it indicates the 

typical spend-out rate characteristics for those account areas that were the primary 

area of disagreement between CBO and OMB-DoD in FY99. While these 

"incremental" rates are different than the aggregate rates that consider prior-year 

BA influences, they do illustrate the relative spend-out "speed" between the 

accounts. The primary area where CBO and OMB-DoD disagreed regarding 

FY99 outlay estimates occurred in the relatively quick-spending accounts, i.e., 

WCF, O&M and RDT&E. The WCF discussion above and Tables 3.1 and 4.1 

support this assertion. 

C.       THE CBO AND OMB-DOD OUTLAY ESTIMATING METHODS 

Account-level spend-out rates reflect the foundation of both CBO's and 

OMB-DoD's outlay estimating methodology.  In "An Analysis of CBO's Outlay 

Estimates for Appropriation Bills, Fiscal Years 1993-1997," Aycock and Fontaine 

summarized the basic methodology CBO uses to estimate outlays: 

CBO estimates spend-out rates and prior-year outlays by analyzing 
the historical track record for each account. Because the 
relationships between budget authority and outlays are generally not 
constant from year to year, CBO reviews the actual results each 
year so that its estimates reflect the most recent experience. CBO 
begins the process when it prepares its preliminary baseline 
projections in December of each year and refines the estimates after 
it receives the Administration's budget in February.   The projected 
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spend-out rates and prior-year outlays are used in CBO 's analysis 
of the Administration's budget request and are usually reflected in 
the estimates underlying the budget resolution adopted by the 
Congress. (Aycock & Fontaine, 1998, p. 4) 

In a spring 1998 briefing on the FY99 outlay estimate differences, DoD 

analysts summarized their basic outlay estimating method as follows: 

DoD-OMB makes a forward looking projection based on program 
content (e.g., major new acquisition programs such as F-22, CVN, 
and new procurement versus modification), the inter-relationships 
between various accounts (e.g., such as O&M, WCF and advanced 
billings), program execution experience, and changes to the 
administration's original budget request. DoD-OMB adjusts to 
trends that emerge from historical execution experience. Since 
trends, in the short term, are difficult to identify and distinguish from 
what may be a one time aberration, DoD-OMB estimates tend to be 
derived by identifying a mid-point range using both trend and 
average analysis techniques. This avoids placing too much weight 
on a single year's worth of execution data. (DoD, Spring 1998, p. 2) 

Although the two basic methods are somewhat similar, i.e., an emphasis on 

execution performance, changing historical trends, and future program/policy 

analysis and adjustments, the differences in outlay estimates between CBO and 

OMB-DoD analysts are a recurring theme. 

Two overriding procedural issues contribute to this recurring outlay 

estimate problem: (1) ineffective implementation by CBO and OMB of 

congressional guidance, and (2) failure by CBO and OMB to effectively document 

outlay estimating procedures. 
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1.       Ineffective Implementation of Congressional Guidance 

As previously mentioned, legislation was passed in the late 1980s requiring 

CBO and OMB to work together and issue a joint report designed to minimize 

outlay differences prior to budget submission. Unfortunately, it appears that this 

report, based on its current preparation timeline and content, can only serve as a 

mechanism for identifying areas of outlay estimate disagreement. 

Two examples illustrate this assertion. First, the CBO/OMB FY99 joint 

report was not completed in time to serve as a viable FY99 budgetary planning 

document. The law requires that the joint report be completed by December 15 

of each year. If complied with, this date would provide OMB and DoD analysts 

the time to adjust their BES to reflect areas of outlay consensus reached during the 

preparation and submission of the report. Language from the Senate's FY99 

Concurrent Budget Resolution reflected the Senate Budget Committee's frustra- 

tion regarding the apparent disregard of the letter and intent of the statute. 

Title 10 U.S.C 226 requires an annual CBO/OMB report to the 
House and Senate Budget Committees, among others, not later than 
December 15 of each year. The report is intended to identify the 
outlay rates and other technical assumptions used in preparing 
budget estimates. No such letter has been submitted for the 1999 
budget as of the date of this resolution. The failure of OMB to 
conform to more historically accurate outlay rates and the tardy 
preparation of this letter has seriously complicated the Committee's 
work. The Committee urges that the statutory requirement for this 
letter be observed. (U.S. Senate, April 1998, p. 15) 
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Obviously by 20 March, the ability to use this reporting process to minimize CBO 

and OMB outlay discrepancies prior to budget submission had long since passed. 

This trend continued with the formulation of the FYOO budget. In an 8 

February email, an OMB outlay analyst responded to my questions concerning the 

FYOO outlay estimating process as follows: "I cannot share with you much of 

FY2000 as it is still in the making. I have just completed drafting the joint letter 

and it's beginning its long journey of coordination before our Director and CBO 

Director sign it." (Gallo, February 1999) It's clear from both these comments and 

the OMB/CBO preparation timeline that the intent of the joint report, "to identify 

the outlay rates and other technical assumptions used in preparing the budget 

estimates", is not being accomplished. (U.S. Senate, April 1998, p. 15) As 

summarized in CBO's stated outlay-estimating method, they don't even begin 

their "preliminary" baseline projections until December, and only refine their 

estimates after they receive the Administration's budget in February. This 

timeline is clearly at odds with "resolving/minimizing" outlay estimate differences 

prior to the Administration's BES. 

A second example of ineffective implementation of congressional guidance 

on joint CBO/OMB outlay estimation is the fact that the content of the joint letter 

simply lists account areas, spend-out rates, and prior-year outlays where the two 

parties agree and disagree. While the report may be a useful mechanism to ensure 

that both sides are engaged in the problem, the overall intent of the joint report is 
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not achieved since budgets are ultimately formulated and submitted without 

resolution of the key technical and policy assumptions used to drive spend-out 

rates and prior-year outlays. Consequently, failure to achieve the procedural intent 

of the letter shifts the debate to Congress and seriously complicates the work of 

congressional committees. 

2. Need for a Documented Outlay Estimating Method 

It's difficult to define with great precision the specific methods used by 

both CBO and OMB-DoD in arriving at their respective FY99 outlay estimates. A 

clearly defined and documented outlay estimating process or procedure does not 

exist within either CBO or OMB-DoD. Comments by an OMB outlay analyst 

support this fact: "How we estimate rates at OMB/DoD is an acquired skill with 

no written budget guidance. One person did it for years, my predecessor did it for 

two years, this is my second year, we learn from each other." (Gallo, February 

1999) I received similar comments from a CBO outlay analyst, in a phone 

conversation on 5 February 1999. (Christensen, February 1999) 

The lack of a consistent and documented method for estimating outlays 

within these two organizations further complicates this already difficult process. 

A documented method could not resolve all estimate differences, especially those 

driven by policy changes and their potential impact on future spend-out rates. 

However, a basic method could establish similar statistical approaches and provide 

a consistency to initial outlay estimates. For example, mathematical trend analysis 
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parameters could be established for each account, i.e., a moving average of 

specified length based on execution actuals. Specifying these parameters would 

clearly establish the "initial outlay estimate" for a given level of BA. The 

method/process could then allow for policy arguments and focused debate when 

either agency wants to deviate from these "initial outlay estimates." 

Without an initial starting point for outlay estimates and/or documented 

procedures for establishing deviations from historical trend analysis, the chances 

increase that significant outlay estimate discrepancies between CBO and OMB- 

DoD will materialize. This fact, coupled with the timeline problems addressed 

earlier, help explain the procedural difficulty CBO and OMB-DoD analysts have 

faced in agreeing on outlay estimates prior to budget estimate submissions. 

D.       CBO AND OMB-DOD FY99 OUTLAY ESTIMATE ASSUMPTIONS 
AND ANALYSIS 

The FY99 outlay estimate discrepancy and debate reached its climax as the 

congressional Budget Committees began their work.   An OMB outlay analyst 

summed up the outcome of the FY99 outlay estimating process: "OMB defended 

its numbers to the budget committees and they directed CBO to use OMB rates." 

(Gallo, February 1999)   Since OMB-DoD are required to defend their outlay 

estimate assumptions and analysis before the Budget Committees (and others), 

documentation on their position is more readily available.    In a spring 1998 

briefing, DoD justified their FY99 outlay estimates. Their arguments within each 
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of the four "problem" account areas (WCF; RDT&E, AF; O&M; and SCN) are 

summarized below. 

1.        WCF 

The WCF outlay discrepancy between CBO and OMB-DoD is primarily 

attributable "to CBO not recognizing a DoD policy decision to raise cash (non- 

outlay event) during FY99 in support of meeting the 7-10 days of (working) cash 

requirements for the Defense WCF." (DoD, Spring 1998, p. 9) 

In theory, DoD attempts to achieve a zero NOR within the WCF account 

each fiscal year. They accomplish this goal by anticipating product and service 

demands and setting customer rates such that all costs incurred each fiscal year by 

the WCF activities are recovered within that same year. 

Several factors impact DoD's ability to achieve their NOR goals. For 

example, operational contingencies may force a command or agency to cancel 

scheduled maintenance with a WCF activity. If the WCF activity is unable to fill 

the vacancy left by this cancellation, they experience idle capacity and a loss of 

expected revenue. Since customer rates are predetermined prior to the FY, the 

WCF activity is unable to fully cover their annual operating costs and they 

experience an operating loss. DoD WCF policy requires that operating losses in 

prior years be offset in subsequent years. 

DoD's WCF losses totaled $2.4 billion in FY 1997. (DoD, Spring 1998, p. 

10) To address this operating loss, DoD proposed:  (1) selling and not replacing 
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inventory ($230M), (2) increasing prices and adding a surcharge for WCF 

customers to raise cash ($1,092M), and (3) transferring cash from the stockpile 

account to the WCF ($265M). DoD's intention was to use these additional funds 

to raise cash levels within the WCF corpus. As a result, the funds will not be 

available to cover FY99 operating expenses or to buy inventory. (DoD, Spring 

1998, p. 10) 

The sum effect of DoD's WCF policy represented a $1,587M FY99 

negative outlay estimate. DoD summarized their argument as follows: "CBO 

believes the WCF should be managed to break even and outlays should approach 

zero each year. This is correct when cash balances are adequate and there is no 

threat of insolvency. However, this is not the current situation and DoD must raise 

cash to ensure solvency of the fund." (DoD, Spring 1998, p. 10) 

DoD claimed that CBO ignored the Department's attempt to build cash 

within the WCF. More likely, CBO was unaware of DoD plans until after the 

Budget was submitted and the joint report was prepared. Understandably, CBO's 

outlay estimate did not recognize the cash transfer from the stockpile account and 

estimated that the WCF would experience outlay levels much closer to the 

historical policy goal of a NOR equal to zero. Consequently, CBO estimated a 

negative outlay within the WCF of only $223M. (DoD, Spring 1998, pp. 3, 9-10) 

(Raines and O'Neill, 1998, pp. 10, 15-16) The net effect from the different 

estimating assumptions used by CBO and OMB-DoD was a WCF outlay estimate 
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discrepancy of $1,364M. (DoD, FY 1999 Defense Outlays, pp. 3, 9-10) (Raines 

and O'Neill, 1998, pp. 10, 15-16) 

2.        RDT&E, AF 

The slide which presented DoD's justification of their RDT&E, AF outlay 

estimate is provided in Figure 4.1. 

Appropriation: RDT&E, Air Force $ In Millions 

• Outlay difference 667 
• FY 1999 New BA(BA)/PY Available to Spend 21,411 

• Rate Comparison (first year) 
- CBO 53.5% 
- DoD 50.7% 

• Actual Experience 
FY 1994     FY 1995     FY 1996     FY 1997 

-    RDT&E, AF first year % 44.3 47.2 46.7 57.9 
• Analysis: 

CBO's estimate places too much emphasis on one year's (FY97) experience. Last year 
DoD estimated first year RDT&E.AF outlays at 42.7%. DoD recognized the prior year 
trend experience and raised its estimate from 42.7% to 50.7%. This exceeds the four 
year (FYs 94-97) average of 49.0%. 
DoD took into account the increasing trend observed from prior year actuals. As a 
result, DoD's estimate is greater than any of the years prior to FY 1997 and is 
approximately the mid point between the average of the FY94 through FY96 actuals and 
the FY97 actual. 

Source: (DoD, Spring 1998, p. 12). 

Figure 4.1. Appropriation: RDT&E, Air Force 

Figure 4.1 clearly illustrates that the RDT&E, AF argument centers on 

differences in historical trend analysis. DoD experienced an upward shift during 

FY97 in the spend-out rate for this account. They claim to have recognized this 

shift in their 50.7 percent estimate by using a mid-point estimating technique that 
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represents a value half-way between the FY94/95/96 average and the FY97 spend- 

out rate. (DoD, Spring 1998, p. 12) This gives them an estimate greater than any 

of the actual spend-out rates from FY94 through FY96. 

CBO also argues that the upward trend will continue. However, they have 

attributed more relative weight to the FY97 actuals in arriving at their outlay 

estimate of 53.5 percent. CBO's method applies a rate that is slightly higher than 

the two-year average of FY96/97 actuals. 

It's difficult to argue for one side or the other, but it's evident that a 

"standard method" for conducting historical trend analysis would be helpful. 

Without such a standard, the argument centers around whose method is more 

justified rather than why a shift from the "standard method" is warranted. 

CBO's estimate is clearly more conservative, and history has shown in 

general that outlay estimates within BF 051 have been too low from both CBO and 

OMB-DoD. (Aycock & Fontaine, 1998, p. 7) Perhaps this gives credence to the 

argument that a more conservative approach would lead to more accurate 

estimates. In Chapter V, I discuss outlay estimate accuracy in greater detail, but 

the evidence is far from conclusive on this issue. 

One final issue from the DoD argument is the rudimentary trend analysis 

procedures they use to justify their estimate. Using simple averages of recent 

execution statistics seems unsophisticated given the availability of more refined 

statistical and mathematical modeling techniques.   For example, the availability 
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and characteristics of BA/outlay data seem ideally suited for regression trend 

analysis techniques. Figure 2.1 in chapter II illustrated a direct causal relationship 

between current and prior-year BA levels and the outlays they require. A 

regression model, using historical actuals between BAs and outlays, should be 

able to capture and predict outlays with a high degree of accuracy. At a minimum, 

such a model could serve as a standard method from which "initial outlay 

estimates" could be formulated. 

3. The O&M Accounts 

Figures 4.2 through 4.4 provide the slides DoD used to justify their FY99 

O&M outlay estimates. 

Appropriation: O&M, Air Force 

• Outlay difference 
• FY  1999 New BA (BA)/PY Available to Spend 

• Rate Comparison (prior year/second year rates) 
- CBO 
- DoD 

• Actual Experience 

$ In Millions 

197 
25,394 

21.6% 

19.2% 

FY 1996     FY 1997 

0&M,AF second year % 
Analysis: 
DoD 0&M.AF rate is based on the average of the last four years slightly lowered to 
reflect the decline in WCF advanced billings. 
The budget assumes advance billings will be liquidated by the end of FY99. The FY98 
and FY99 estimates for advance billings will reflect a decline when compared to FY95, 
FY96 and FY97 experience. 
The DoD rate is consistent with the execution experience but has also been adjusted to 
reflect both the decline in the level of advance billings after FY96 and the 
discontinuation of advance billings after FY99. 

Source: (DoD, Spring 1998, p. 8) 

Figure 4.2. Appropriation: O&M, Air Force 
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Appropriation: O&M, Army $ In Millions 

• Outlay difference 118 
• FY   1999 New BA (BA)/PY Available to Spend 24,180 

Rate Comparison (first year) 

- CBO 

- DoD 
Actual Experience 

FY 1994 

76.6 

75.0% 

73.3% 

FY 1995     FY 1996     FY 1997 

75.3 74.1 72.3 O&M,A first year % 

Analysis: 
DoD estimate reflects the observed declining trend and was based on an average of the 
last two year's worth of execution experience. 
CBO has not recognized the declining trend in the first year outlay rate for this account. 
This is an example of CBO employing a static rate, one that is consistent with FY95 
experience and reflects an upward bias in estimating outlays for this account, given the 
past four years of trend data. 

Source: (DoD, Spring 1998, p. 7). 

Figure 4.3. Appropriation: O&M, Army 

Appropriation: O&M, Navy $ In Millions 

• Outlay difference 113 
• FY 1999 New BA(BA)/PY Available to Spend 26,840 

• Rate Comparison (second year) 
- CBO 16.4% 
- DoD 16.0% 

• Actual Experience 
FY 1994     FY 1995     FY 1996     FY 1997 

-    0&M,N second year % 15.8 7.6 16.4 16.0 
• Analysis: 

DoD rate reflects the average execution rate for the three highest years. 

CBO used the highest rate experienced in the last four years. 

Source: (DoD, Spring 1998, p. 6). 

Figure 4.4. Appropriation: O&M, Navy 
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Similar to the RDT&E, AF situation, the discrepancy between CBO and 

OMB-DoD in this area tends to revolve around differences in historical trend 

analysis. Similar arguments about the value of a "standard method" for historical 

trend analysis also apply to these accounts. 

I mentioned earlier that there is an inherent incentive within OMB-DoD to 

formulate "optimistic" outlay estimates due to relatively constraining BBA outlay 

caps. Analysis of the three O&M slides (Figures 4.2 through 4.4) reveals that 

DoD's estimates are consistently more optimistic, i.e., lower, than CBO's. 

However, a review of the slides also shows that DoD is relatively consistent, at 

least within the RDT&E, AF and O&M accounts, when applying their trend 

analysis methodology. 

For example, the basic DoD trend analysis method, described in section C 

of this chapter, revealed that they use a "mid-point range using both trend and 

average analysis techniques." This mid-point technique is used to generate their 

RDT&E, AF estimate, as described in Figure 4.1. If we apply a similar mid-point 

technique to the three O&M accounts, DoD's estimates are relatively consistent, 

as follows:5 

5 Per Figures 4.2 through 4.4, the "rate comparison" percentages used for O&M, A were "first year" rates, 
while the O&M, AF and O&M, N percentages were "second year" rates. Explanation of this difference is 
expanded in the final paragraph of this section. 
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Account 

0&M,AF 
O&M, A 
0&M,N 

DoD's Estimate 

19.2% 
73.3% 
16.0% 

Mid-Point Technique 

19.5% 
73.8% 
16.08%6 

In contrast, CBO's O&M outlay estimates reveal no apparent trend in their 

outlay estimating methodology, other than a consistency toward being 

conservative. For example, CBO's O&M, AF outlay estimate of 21.6 percent 

appears to put great weight on the FY95 and FY96 levels of 21.8 and 21.9 percent, 

respectively, vice the declining trend exhibited by the FY97 level (19 percent). In 

their O&M, A estimate, the FY95 actuals of 75.3 percent appear to carry the 

greatest weight, despite the declining trend exhibited by the FY96 and FY97 

actuals (74.1 and 72.3 percent, respectively). Finally, CBO's O&M, N estimate 

appears to reflect the FY96 estimate of 16.4 percent, despite lower rates in the 

other three years of actual data. 

My point here is not that CBO's estimates are too conservative (or not 

conservative enough), but rather that there does not appear to be a consistent trend 

analysis method from which outlay estimates are derived. I suspect that CBO's 

actual estimating techniques are more refined and consistent than the DoD slides 

reveal.    Unfortunately, the data I've accumulated and reviewed provide little 

6 DoD notes that they excluded the FY95 rate of 7.6% (as a statistical outlier) and took a simple average of 
FY94, 96, and 97. This technique and resultant estimate remains similar to taking the mid point between an 
average of FY 94/96 and FY97. 
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detailed insight into CBO's specific estimating procedures, and it has already been 

established that a documented procedure does not exist. 

More importantly, based on the DoD slides, it appears that DoD analysts 

also lack insight into how CBO analysts formulate their outlay estimates. This 

issue can only contribute to the difficulty in minimizing outlay estimate 

discrepancies between CBO and OMB-DoD. It's difficult to arrive at a mutual 

understanding about outlays when a common analytical framework for estimating 

outlays between CBO and OMB-DoD does not exist. At a minimum, both sides 

should be familiar with each other's estimating techniques in order to anticipate 

and minimize outlay differences due solely to a lack of shared information. 

One final note about the three O&M accounts. The basis for the spend-out 

"rate comparison" between CBO and DoD varied between the three accounts. The 

O&M, A slide used a "first year" spend-out rate as the basis for comparison, while 

the O&M, AF, and O&M, N slides used a "second year" spend-out rate to 

compare CBO and DoD estimates. This begs the question as to why. Per the 

CBO/OMB joint report and DoD Briefing slides, the basis for spend-out rate 

comparison depended on two factors. First, which DoD spend-out rate was lower 

than CBO's estimate? In all three cases, the only DoD spend-out rate that was 

lower than CBO's rate was the year used, i.e., the "first year" for the Army and the 

"second year" for the Air Force and Navy. Second, the lower rate had to 

materially impact the total dollar value of the outlay estimate difference.   Table 
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3.1 substantiates this second factor. The O&M, A estimate difference of $118 

million was primarily due to "new FY99 BA." Thus, the first year spend-out rate 

comparison is the most "material" to the outlay estimate problem. This also 

makes it the most logical basis for comparison. Similarly, the O&M, AF and 

O&M, N estimate differences were most heavily influenced by "prior year BA." 

Thus, it was logical that DoD would depict the second year spend-out rates as their 

basis for comparison and means to articulate the O&M, AF and O&M, N estimate 

differences. (Raines and O'Neill, 1998) (DoD, Spring 1998) 

4.       SCN 

As a procurement account, the behavior of the spend-out for SCN is much 

different than that of the WCF, RDT&E, and O&M accounts. Figure 4.5 provides 

the slide DoD used to justify their SCN outlay estimate. 

DoD's outlay estimate justification for this account follows a similar logic 

to their previous arguments. The problem appears to reside in large discrepancies 

with second year rates. As shown, DoD uses an averaging technique to justify 

their second year rates. In contrast CBO's estimate is much higher than any rate 

experienced in the last four years. 
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Appropriation: Shipbuilding and Conversion, Navy       $ In Millions 

• Outlay difference 240 
• FY 1999 New BA(BA)/PY Available to Spend 28,330 

Rate Comparison (second year) 
- CBO 
- DoD 

Actual Experience 

FY 1994    FY 1995    FY 1996    FY 1997 

SCN second year % 20.8        14.8 16.4        15.4 

Analysis: 
Estimating difference is attributed to significant difference in projected second year 
rates. 
DoD's estimate reflects an average of the past four years execution experience and also 
considers specific program content (the specific mix of shipbuilding programs in each 
year's budget request). 
CBO's estimate exceeds any rate experience in the last four years. 

25.4% 

17.0% 

Source: (DoD, Spring 1998, p. 4). 

Figure 4.5. Appropriation: Shipbuilding and Conversion, Navy 
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V.       FY99 OUTLAY ESTIMATE SOLUTION AND FUTURE 
IMPLICATIONS 

A. INTRODUCTION 

In this Chapter, I describe how the FY99 outlay estimate problem was 

ultimately resolved and the implications for future outlay estimate discrepancies. 

B. DEVELOPMENT AND RESOLUTION OF THE FY99 OUTLAY 
ESTIMATE DISCREPANCY 

The FY99 outlay estimate problem created significant budget and readiness 

issues.   In order for the defense committees to strictly comply with the CBO 

scored spending limitations, the committees would have been forced to either 

financially restructure defense programs, cut total defense BA, or seek relief from 

the budget committees. The evidence indicates that the resolution of this problem 

was primarily developed and implemented within the Senate.   A chronology of 

key events associated with the development and resolution of the FY99 outlay 

estimate problem is provided at Appendix. Amplifying discussion on these events 

is provided as follows: 

1.        Budget Estimate Submission (BES) and Review 

The President's FY99 Budget was provided to the Congress in February 

1998. At the time of this submission, the CBO/OMB joint report on outlay rates 

had not been completed, even though Title 10 U.S.C. 226 requires completion of 

this report not later than 15 December.    Per CBO's stated outlay-estimating 

process, they prepare their preliminary baseline outlay projections in December 
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and refine their estimates after they receive the Administration's budget. (Aycock 

and Fontaine, 1998) This timeline guarantees that CBO and OMB-DoD analysts 

will not achieve outlay consensus prior to the Administration's BES. 

2. CBO Outlay Estimate of BES 

Based on their analysis of the Administration's budget and prior-year 

execution, CBO analysts reported on 4 March that OMB-DoD had underestimated 

FY99 defense outlays by $3.6 billion.    (CBO, 1998)    On 16 March 1998, 

Representative Floyd D. Spence, Chairman of the House Committee on National 

Security, summarized his committee's frustration with the significant outlay 

estimate discrepancies between CBO and OMB-DoD and the compelling need for 

a permanent solution: 

Following its review of the President's Budget, CBO has concluded 
that OMB understated defense outlays by $3.6 billion in fiscal year 
1999. Last year, CBO concluded that OMB had underestimated 
defense outlays by $5.6 billion in fiscal year 1998. Although CBO 
and OMB have traditionally had disagreements over the outlay 
implications of the President's defense budget request, the problem 
has gotten much worse over the past two years. I urge the Budget 
Committee to work with the Administration to develop a binding 
conflict resolution mechanism to resolve such disputes in advance of 
the annual submission of the President's Budget in the future. If 
such a mechanism or process is not agreed upon, I am at a loss to 
understand how Congress can address disputes of this magnitude 
within the constraints of the Balanced Budget Act of 1997 's (BBA) 
spending caps. (Spence, 1998) 

3. The Stevens Amendment 

On 1 April, Senator Domenici proposed for Senator Stevens (Chairman, 

Senate Appropriations Committee) an amendment to the FY99 Senate Budget 
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Resolution designed to create a means for solving the defense outlay estimate 

problem. The following excerpt from the amendment highlights the key concerns 

associated with the problem and outlines a process for resolving it: 

The Congressional Budget Office outlay estimate of the fiscal 
year 1999 Department of Defense budget request exceeds 
both the outlay limit imposed by the Balanced Budget Act of 
1997 and the Office of Management and Budget's outlay 
estimate, a disagreement which would force a total restruc- 
turing of the Department of Defense's fiscal year 1999 
budget. 

The restructuring imposed on the Department of Defense 
would have a devastating impact on readiness, troop morale, 
military quality of life, and ongoing procurement and 
development programs. 

The restructuring of the budget would be driven solely by 
differing statistical estimate made by capable parties. 

In a letter dated March 31, 1998, the Director of the Office of 
Management and Budget identified multiple differences 
between the Office of Management and Budget's estimated 
outlay rates and the Congressional Budget Office's estimated 
outlay rates. 

New information on Department of Defense policy changes 
and program execution plans now permit the  Office of 
Management and Budget and the  Congressional Budget 
Office to reevaluate their initial projections of fiscal year 
1999 outlay rates. 

Sense of the Senate: It is the Sense of the Senate that not 
later than April 22, 1998, the Director of the Office of 
Management and Budget, and Secretary of Defense, and 
Director of the Congressional Budget Office shall complete 
discussions and develop a common estimate of the projected 
fiscal year 1999 outlay rates for Department of Defense 
accounts. (U.S. Senate, April 1998) 
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The amendment offered two key provisions toward solving the FY99 outlay 

problem. First, it highlighted the fact that "new information" had surfaced 

regarding DoD policy and program execution. Senator Domenici addressed this 

new information and its impact in a 27 April memorandum to the chairmen of the 

Senate Armed Services Committee (SASC) and Senate Appropriations Committee 

(SAC). The information concerned outlay reductions "based on asset sales and 

proposed policy changes in the President's 1999 DoD budget request, including: 

(1) management initiatives for the Defense Working Capital Funds (DWCF) and, 

(2) alterations in classified activities in two Air Force accounts." (Domenici, April 

1998) In the end, these policy initiatives would serve as the primary mechanisms 

used to bridge the gap between CBO and OMB estimates. 

Second, it provided a timetable for the parties involved to discuss and 

develop a consensus toward resolving the estimate discrepancy. While this 

suggested process proved to be significant in facilitating a solution, the relative 

degree of legislative authority used provides some additional insight into the 

outlay estimating problem. This amendment was offered only in the Senate, as 

part of a non-binding resolution, and in "Sense of the Senate" language. This 

suggests that the outlay estimating problem was of relatively limited concern 

within the Congress. You would expect to see more authoritative mechanisms 

used to address the issue if it was a high level concern throughout the Congress. 

Despite the use of less authoritative mechanisms, it was clear that the FY99 outlay 
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problem was a significant issue to the committees most directly involved, at least 

in the Senate. 

4. The FY99 CBO/OMB Joint Report on Outlays 

On 2 April, the directors of CBO and OMB issued a joint report detailing 

the FY99 defense outlay estimate differences between CBO and OMB. These 

differences (more refined than CBO's preliminary $3.6 billion estimate) were 

summarized in Chapter III and totaled $3.7 billion. The joint report described in 

051 "account-level" detail the primary areas of outlay disagreement between the 

two agencies. 

5. Senator Domenci's 27 April Memorandum 

During April 1998, parties from CBO, OMB, and DoD met as directed. 

"The discussions did not resolve the technical matters at issue, but did lead to a 

potential alternative means of ameliorating the problem, at least in the Senate." 

(Daggett, May 1998, p. 16) As a result of these discussions, Senator Domenici 

sent a memorandum on 27 April to the chairmen of the SASC and SAC. In that 

memorandum, he recommended that the defense authorization and appropriation 

bills take three policy steps designed to reduce FY99 defense outlays. These 

policy steps related to the defense WCFs, classified account policies, and DoD 

asset sales. 

First, Senator Domenici committed to score the FY99 Senate Appropria- 

tions and Authorization Bills recognizing the Administration's outlay estimates if 
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legislation was passed directing DoD management initiatives within the WCFs. 

Second, the Senator agreed to defer to the judgement of the chairmen that certain 

classified DoD policy initiatives would have the downward impact on outlays 

asserted by DoD. If given assurances from the chairmen concerning outlay 

reductions in this area, he would score the Senate Appropriations and Authoriza- 

tion legislation in accordance with DoD estimates. Third, he wrote that "if 

legislation provides for defense asset sales subject to appropriations, appropriate 

savings will be scored." (Domenici, April 1998) Under the auspices of the 

Steven's Amendment, CBO, OMB, and DoD estimated that these three initiatives 

would produce between $2.6 and $2.9 billion in outlay scoring reductions. 

(Domenici, April 1998) 

6.        Senate FY99 Defense Authorization Bill 

On 11 May, the Senate Armed Services Committee reported out its FY99 

Defense Authorization bill. Per Senator Domenici's 27 April memorandum, the 

bill included specific legislative provisions that reduced outlay estimates. 

First, section 341 addressed the liquidity of FY99 WCFs. 

The Secretary of Defense shall administer the working-capital funds 
of the Department of Defense during fiscal year 1999 so as to ensure 
that the total amount of cash balances in such funds on September 
30, 1999, exceeds the total amount of cash balances in such funds on 
September 30, 1998, by $1,300,000,000. (U.S. Senate, S. 2060, 
1998, p. 58) 

Second, the bill included provisions concerning Navy asset sales.   Section 

1013 of the Senate-passed Authorization bill provided a detailed list of ships 
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eligible for transfer to foreign countries. Paragraphs b and c of section 1013 

reflected the ships authorized for sale and lease, respectively. (U.S. Senate, S. 

2060, 1998, pp. 198-200) 

Third, the bill included a second provision concerning DoD asset sales that 

authorized the disposal of excess materials from the National Defense Stockpile. 

This provision was designed to generate receipts for the United States. (U.S. 

Senate, Report 105-189, 1998, p. 433) 

In addition to legislative language, Senator Domenici requested in his 27 

April memorandum that the chairmen of the SASC and SAC provide assurances 

concerning outlay reductions associated with certain classified DoD policy 

initiatives. The limited evidence on this issue indicates that Senator Domenici 

received these assurances via his staff. On 21 May, a memorandum to the Senator 

from his staff referenced these assurances as follows: "The Armed Services 

Committee staff has provided the requested assurances that its actions on two 

classified Air Force accounts will retard 1999 outlays by at least $0.7 billion." 

(Wheeler, 1998) 

7.        Senate FY99 Defense Appropriations Bill 

On 2 June, the Senate Appropriations Committee reported out the FY99 

Defense Appropriations bill. Committee action included the consolidation of 

funding for the Pentagon's ongoing renovation project from the service and 

defense-wide O&M accounts into a separate fund. (U.S. Senate, June 1998, p. 14) 
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This transfer is relevant to the outlay problem because this new Pentagon 

Renovation Transfer Fund is expected to have a lower spend-out rate than the 

O&M accounts from which the money was transferred. (Hoagland, n.d.) 

8. The FY99 Defense Authorization Bill 

The Senate and House passed the conference agreement on the FY99 

Defense Authorization bill on 22 September 1998. The bill included the WCF and 

Navy and Defense Stockpile asset sale provisions as provided for in the Senate- 

passed version of the legislation. (U.S. House, September 1998, pp. 705, 732, and 

pp. 826-27) 

9. The FY99 Defense Appropriations Bill 

The Senate and House passed the conference agreement on the FY99 

Defense Appropriations bill on 25 September 1998. The bill included the Senate's 

Pentagon Renovation Transfer provision. (U.S. House, September 1998, p. 9) 

10. Summary of Outlay Adjustments 

On 2 December 1998,1 interviewed Mr. G.W. Hoagland, Staff Director for 

Senator Domenici, concerning the FY99 outlay problem. This interview 

confirmed that Senator Domenici's "three policy steps" served as the basis for the 

ultimate resolution of the issue. Mr. Hoagland provided a table that summarized 

the specific outlay scoring adjustments made to FY99 national defense legislation. 

As indicated in Table 5.1, total adjustments reflected a $2,927 billion 

reduction to outlay estimates. The $2,927 billion adjustment consisted of two 
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Table 5.1. Outlay Adjustments to FY99 National Defense Legislation 

Outlay Adjustments to FY99 National Defense Legislation 
($ billions) 

Description                                                                                          SBC Adjustment (JBU scoring 
(based on Legislation) 

1. Maintain Larger On-hand Cash in WCF                                                                1.300 

Z. Adhere to Administration Policies in Classified 
AF Accounts                                                                                                         0.700 

3. National Defense Stockpile Sales 0.100 

4. Sales of Retired U.S. Navy Ships 0.637 

5. Separate Pentagon Renovation iransterFund                                                     0.190 

TOTAL                                                                                                                    2.1 au 

GRAND TOTAL                                                                                                                                 2.927 

0.737 

Source: (Hoagland, n.d.). 

parts. First, $2,190 billion in outlay scoring adjustments were originally 

exercised, in the accounts listed, by Senator Domenici under the auspices of the 

Senate Budget Committee. (Domenici, April 1998) These provisions were 

eventually adopted into national defense legislation as previously described. 

Second, CBO scoring adjustments totaling $0,737 billion were made, in the 

accounts listed, based on other provisions adopted during the FY99 legislative 

process. Once again, these provisions were initiated in the Senate. 

While the $2,927 billion adjustment remained short of the $3.7 billion 

original outlay estimate difference, the evidence indicates that this level of 

adjustment was sufficient to "fix" the problem. Commenting on the defense 

outlay problem during Senate debate on the FY99 Defense Appropriations Bill, 
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Senator Domenici argued that this amount closed the original $3.7 billion outlay 

gap between CBO and OMB-DoD "to manageable dimensions." (Domenici, July 

1998) A summary of each of the outlay adjustments presented in Table 5.1 is 

provided. 

a. Maintain Larger On-hand Cash in WCF 

This policy assumption represented the largest area of disagreement, 

in terms of outlay dollars, between CBO and OMB-DoD analysts. As indicated in 

the original "Domenici solution," this scoring adjustment was dependent on 

detailing specific DoD policy initiatives in legislation. The WCF provisions were 

introduced in Sections 341-42 of the Senate-passed FY99 Defense Authorization 

bill. (U.S. Senate, S. 2060, 1998, p. 58) This provision was adopted by both the 

Senate and House and included in Section 1007 of the final FY99 Defense 

Authorization Act. The provision addresses the liquidity of DOD's WCFs and 

requires that the cash balances at the close of FY99 exceed $1.3 billion. (Public 

Law, 105-261, Section 1007, 1998) 

b. Adhere to Administration Policies in Classified AF 
Accounts 

This adjustment reflects the second "policy step" proposed by 

Senator Domenici in his 27 April memorandum. Specifically, these adjustments 

result from "administrative initiatives" within two classified Air Force accounts 

(Other Procurement and R&D).    (Hoagland, n.d.)    As indicated previously, 
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judgement concerning the validity of this scoring adjustment was deferred to the 

defense committee chairmen and ultimately reflected DoD estimates. 

c.       National Defense Stockpile Sales and Sales of Retired U.S. 
Navy Ships 

These adjustments represented the increased asset sales referred to in 

the third Domenici "policy step." CBO scoring was adjusted based on legislation 

enacted concerning these two asset accounts. Similar to the WCF issue, these two 

legislative provisions were first introduced in the Senate as part of their FY99 

Defense Authorization Bill. In both cases, the House adopted the provisions and 

they became law. 

Section 3303 of the Senate-passed FY99 Authorization Bill directed 

the disposal of materials from the National Defense Stockpile. The provision was 

adopted by the Senate and House and included in Section 3303 of the FY99 

Defense Authorization Act. Specifically, the Act directs the President to dispose 

of materials in the National Defense Stockpile "so as to result in receipts to the 

United States in the amount of $105 million by the end of fiscal year 1999." 

(Public Law 105-261, Section 3303, 1998) As indicated in Table 5.1, CBO 

ultimately scored the FY99 stockpile sales at $100 million. 

Section 1013 of the Senate-passed FY99 Authorization Bill provides 

a detailed list of ships eligible for transfer to foreign countries. This provision was 

adopted by the Senate and House and included in Section 1235 of the FY99 

Defense Authorization Act.  Paragraphs b and c of section 1235 reflect the ships 
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authorized for sale and lease, respectively. As illustrated in Table 5.1, CBO 

derived $637 million in outlay adjustments based on the content of this legislation. 

(Public Law 105-261, Section 1235,1998) (Hoagland, n.d.) 

d.       Separate Pentagon Renovation Transfer Fund 

This adjustment surfaced during the Hoagland interview. It reflects 

a new Pentagon Renovation Fund included in the FY99 Appropriations Bill. The 

fund was created via a $280 million transfer from O&M (Public Law 105-2620, 

1998) and is expected to execute consistent with the relatively slow spend-out 

characteristics of a military construction account. Given that the funds were 

transferred from high spend-out rate O&M accounts, CBO determined that a $190 

million adjustment for FY99 outlays was appropriate. (Hoagland, n.d.) 

In sum, achieving an FY99 outlay estimate solution required a high 

degree of collaboration between the key constituencies involved. These 

collaborations helped facilitate policy consensus on several issues. Regarding the 

$1.3 billion WCF adjustment, DoD argued for a change to WCF policy that would 

allow them to retain larger cash balances. CBO's initial outlay estimates reflected 

a more traditional WCF cash policy. The DoD policy change was eventually 

adopted, but only after specific legislation was enacted to promote enforcement. 

Similarly, the $700 million adjustment to the classified Air Force 

accounts was scored once the parties agreed to adopt DoD policy assumptions 

concerning "administrative initiatives" within these accounts.   These initiatives 
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were not specifically legislated,  but assurances were provided to  Senator 

Domenici and his staff from staffs within the SASC and SAC. (Hoagland, n.d.) 

Finally, the remaining three accounts, totaling $927 million, 

reflected scoring adjustments based on other policy and legislative initiatives that 

surfaced during congressional budget process negotiations. 

Of the original $3.7 billion outlay estimate difference, the Congress 

addressed $2,927 billion during their development and enactment of FY99 

national defense legislation. Senator Domenici confirmed on the Senate floor that 

these actions reduced the outlay estimate problem to "manageable dimensions." 

(Domenici, July 1998) Consequently, the actions avoided the negative effects on 

readiness and modernization that were feared in the event the defense committees 

would have been forced to strictly comply with the original CBO scored spending 

limitations. 

Open communication channels between key constituencies appear to 

be the linchpin that links all these outlay estimate solutions. Open communication 

and a high degree of collaboration is particularly critical between CBO and OMB- 

DoD analysts who must ultimately develop the detailed solutions required to solve 

these complex issues. 
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C.       IMPLICATIONS FOR FUTURE OUTLAY ESTIMATE DISCREP- 
ANCIES 

Given the lack of progress on improving the outlay estimating process 

between CBO and OMB, congressional frustration with continuing outlay estimate 

disagreements remain. Chairman Spence's 16 March letter clearly illustrates this 

high level of frustration. (Spence, 1998) 

During the FY99 process, Senator Domenici also expressed his position 

regarding key elements he considered vital toward improving the outlay estimating 

process. Specific items addressed by the Senator included timely submission of 

the annual CBO/OMB joint report, close coordination between CBO and OMB- 

DoD analysts throughout the budget and legislative processes, completion of 

detailed joint analysis by CBO and the Administration of past outlay estimate 

differences, and timely explanation and justification by DoD of policy changes 

that, in DoD's judgement, CBO failed to recognize during the scoring process. 

(Domenici, April 1998) 

Despite congressional concerns and prior legislative action, the evidence 

reveals that little has been done to improve the overall outlay estimating process 

between CBO and OMB-DoD.    CBO and OMB-DoD failed to meet the 15 

December FYOO joint report deadline.   (Gallo, February 1999)  CBO reported a 

preliminary FYOO outlay estimate imbalance of $10 billion.   (CBO, 1999)   The 

joint report format does not address the policy and technical assumptions used to 

develop outlay estimates.   (Raines and O'Neill, 1998)  A documented analytical 
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method to estimate outlays does not exist in either CBO or OMB-DoD.   (Gallo, 

February 1999) 

An OMB outlay analyst summed up the status of near-term improvements 

to the outlay estimation process as follows: "I can say that no new policies have 

been implemented as a result of the FY99 difference." (Gallo, February 1999) As 

a consequence, I suspect significant outlay estimate discrepancies will continue 

until reforms, like those recommended by Senator Domenici, are effectively 

implemented. This assertion is strongly substantiated by the FYOO $10 billion 

preliminary outlay estimate discrepancy between CBO and OMB-DoD. (CBO, 

1999) 
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VI      CONCLUSIONS, RECOMMENDATIONS, AND FURTHER 

STUDY POTENTIAL 

A.      INTRODUCTION 

The final chapter of Ais thesis summarizes previously developed issues and 

findings regarding the FY99 outlay estimate problem. Conclusions and 

observations are offered regarding bom me causal factors that contributed to the 

FY99 problem and its ultimate solution. In addition, management actions 

designed to minimize future outlay estimate problems are recommended. 

The chapter is divided into four sections.  First, it reviews the key causal 

factors associated with the FY99 outlay estimate problem. The second section of 

* chapter focuses on the solution mat emerged in response to tins problem. 

Observations are offered regarding the apphcability of the FY99 solution to future 

outlay estimate problems.    The third section draws on Ute conclusions and 

observations  offered  in  fte  first two  sections  and recommends  potential 

ma„agement actions designed to minimize future outlay estimate discrepancies. 

Finally, Ute fourth section suggests possible areas for further study concerning this 

issue. 
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TIMJVTIFICATION AND ASSESSMENT OF CAUSAL FACTORS 
B'      SlS THE FY99 OUTLAY ESTIMATE PROBLEM 

Several eausal faetors assoeiated with the FY99 outlay estimate problem 

„ere diseussed in Chapter IV.  In «his seetion, I highlight and assess those key 

factors that were most contributory to the FY99 ouüay problem. 

1.      WCF Policy 

The WCF outlay estimate discrepancy of $1,364M „as the largest area of 

disagreement, in terms of outlay dollars, between CBO and OMB-DoD analysts. 

As I have discussed, the nature of estimating WCF outlays is complex. However, 

the policy difference mat drove the FY99 WCF outlay estimate discrepancy is 

rather straightforward. Prior-year DoD WCF execution data revealed substantial 

financial losses within the fund.    DoD policy requires mat these losses be 

recovered to ensure solvency of the fimd.   Consequently, DoD projected that 

approximately S1.587M in net cash from omer DoD sources would not be used 

during FY99 WCF operations, i.e., they would not create obligations/ disburse- 

ments with the accumulated cash.   The net effect of this policy action was a 

negative ouüay to the budget sub-function 051 bottom-line. 

In contrast, CBO analysts assumed the more traditional DoD WCF policy 

of a net operating result (NOR) closer to zero. Thus, it's perfectly logical mat 

CBO's FY99 outlay estimate reflects a much lower negative outlay. In fact, 

CBO's FY99 outlay estimate projected a $223M negative ouüay. Thus, an ouüay 

discrepancy of $1,364M between CBO and OMB-DoD occurred. As discussed in 



Chapter V, resolution of this policy disagreement was the single biggest element 

within the congressional FY99 outlay estimate solution. 

2.       The Outlay Estimating Process 

Congress recognized that there were several procedural problems 

associated with the estimating process, and legislation was passed in the late 1980s 

designed to improve the process by ensuring CBO and OMB worked together 

toward minimizing outlay estimate disagreements. Yet, the evidence is clear that 

the intent of the legislation is not being followed by either CBO or OMB-DoD. 

First, the CBO/OMB FY99 joint report was not completed in time to serve as a 

viable FY99 budgetary planning document. The same thing happened with 

respect to the FYOO budget. As a result, CBO reported a preliminary FYOO outlay 

estimate difference between CBO and OMB-DoD of $10 billion. Finally, the 

content of the current joint report falls short of resolving outlay estimate 

discrepancies and explaining the technical assumptions used to derive those 

estimates. Rather, it serves to simply document the amount of disagreement 

between CBO and OMB-DoD. 

It is difficult to determine how successful a CBO/OMB joint review 

process would be if the entire process were to be conducted prior to the Budget's 

February submission. What is clear, however, is that failure to meet the 15 

December joint report deadline and to enhance the substance of the report will 

continue to undermine the intent of the 1980s legislation.   As a consequence, 
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significant outlay estimate disagreements will continue to pass unresolved to the 

congressional committees for final resolution. 

3. Outlay Estimate Analytical Methodology 

Discussions with CBO and OMB analysts confirm that a consistent and 

documented analytical method for estimating outlays does not exist within or 

between the agencies. DoD FY99 outlay estimate justification reveals that the 

variances between CBO and OMB-DoD in estimating methodology, specifically 

historical trend analysis, is the primary reason for different outlay estimates in the 

RDT&E, O&M, and SCN account areas. As presented in paragraph B.2 above, a 

more timely and effective outlay estimating process could serve to resolve these 

differences prior to budget submission. Short of such an effective process 

however, a documented joint estimating methodology that established trend 

analysis parameters for each appropriation title would assist CBO and OMB-DoD 

analysts in their mutual quest for realistic and comparable estimates. 

4. Variability Within DoD Programs 

The inherent variability and complexities of the DoD's many programs also 

account for the fact that equally competent analysts will often disagree concern- 

ing outlay estimate projections. Factors that illustrate this variability and 

complexity include the long lead-time required for budget preparation, the limited 

amount of recent historical data, the complexity of tracking the amount and timing 
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of DoD legislative transfer authority, and the significant impact of WCF policy 

changes on the timing and amount of future disbursements. (Aycock and Fontaine, 

1998, pp. 7, 12-14) 

Figure 6.1 illustrates the recent history of differences between CBO and 

OMB in estimating defense outlays. It indicates that outlay estimates over the past 

several years have been underestimated by both CBO and OMB-DoD. However, 

CBO estimates have been consistently more accurate than OMB-DoD estimates. 

OUTLAY ESTIMATES 
CBO & OMB Scoring of Requests 
Compared to Actuals 
Budget Function 050 

$Billions 
285 

255 
1994 1995 1996 1997 

Budget Year 
The 1998 actuals is a preliminary CBO estimate. 

1998 1999 

Source: (CBO, Budget Authority and Outlay Estimates 1994 Through 1999, 
n.d.). 

Figure 6.1. Outlay Estimates CBO &OMB Scoring of Requests 
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This fact would support congressional deference to CBO's more 

conservative outlay estimates and methodology. However, as the FY99 solution 

revealed, this did not seem to heavily influence congressional decision-makers, 

since much of what OMB-DoD proposed and defended was eventually adopted. 

I point to the inherent variability and complexities summarized by Aycock 

and Fontaine to help explain why it is difficult for CBO or Congress to refute 

Administration estimates. Given these inherent problems, all parties involved 

must be "realistic" about the level of precision obtainable when estimating DoD 

outlays. Although the $3.7 billion estimate difference for FY99 is large in real 

terms, it represents only approximately 1.5 percent of the total DoD budget for 

that year. Thus, challenging outlay estimates when the difference reflects such a 

relatively small portion of the budget is likely to occur only when strict constraints 

on outlays are operative, as they were for FY99. 

One final note about causal factors associated with the FY99 outlay 

estimate problem. Prior-year outlay estimate problems were explored to deter- 

mine if significant and relevant patterns existed which could provide additional 

insight into the FY99 problem. Several documents that addressed outlay estimate 

problems in the late 1980s were reviewed. These documents offered little specific 

insight into the FY99 problem, but did confirm that the procedural issues that 

plagued the FY99 process have been present for some time. As with FY99, the 

outlay estimate differences in the late 1980s involved disagreements between CBO 
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and OMB-DoD  regarding  defense policy  assumptions  and  implementation 

associated with 0&M spend-out rates and revolving funds (synonymous with 

1P CRO's outlay estimate for FY90 was $3.8 billion 
FY99WCF).   For example, CBOs outlay t» 

K   ■*** hv DoD    Of that difference, $2.1 billion was 
higher than estimates submitted by DoD. 

™ O&M spending rates and $1 billion was due to the timing 
attributed to variances m O&M spending i* 

of a*— within ft. revoking fund account,    Boft of ftese issues 

(Cheney, June and July 1989) 

^e FY98 ouüay esümate difference of $5.6 billion also offered the 

„ever generated fte level of concessional interest and debate offered by fte FY99 

problem. (Wheeler, ,999) ^e evidence indicates ftat fte stfict BBA ouüay 

Hmitaüons, which proved to be the catalyst for congressional interest in FY99, 

^ongressionalbudget cycles suggest »at CBO and OMB-DoD ouüay esümate 

tiffieline provided in the Appendix illustrates this logic, i.e., CBO refines and 

reports their outlay estimate after ftey receive the President, budget in February, 

before, «he FY98 BBA outlay constraints were not a factor during the sprtng of 

1997 whe» fte S5, billion ouüay difference was surfaced by CBO.  («tad* 

1999)   Consecmenüy, fte FY98 ouüay issue did not generate the high level of 
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session, interest experienced ** ™ Wh» ^ °Utlay Pr0b,em ^ 

In fact, »ere was so little corona,interest in ^ FY9S outiay difference that 

~* ,„ th<- Budget Committees (and others) 
die FY98 joint CBO/OMB ouüay report to the Budget 

was never completed. (Gallo, Maroh 1999) 

c       THE FY99 OUTLAY ESTIMATE SOLUTION 

■      ,   CBO's estimate of DoD's FY99 outlays was $3.7 billion higher 
readiness issues. CBU s esunuuc 

^ me .epartment, estimate.   Under the CBO estimate, the Department, 

(BBA). 
Given these budget concerns, the congressiona, defense eommtttees had 

„ee alternatives. They eould either fmanciafly restructure defense programs, cut 

defenseBA levels, or revest relief from the Budget Committee, Congressional 

* D0D experts agreed that the «two alternatives, restructuring or cutting the 

defense budget, were unten* since their implementation "would have a 

defense committees worxed with the Budget Commas in formulating a 

solution. 
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Specifically, the solution to the FY99 outlay estimate problem was 

primarily developed and implemented within the Senate. The Appendix provides 

a chronology of significant events associated with this solution. In the end, the 

FY99 outlay estimate solution revealed the importance of collaboration among key 

congressional players. These included primarily the Senate Budget Committee 

(SBC), CBO, OMB, and DoD. This collaboration facilitated policy consensus, in 

large part underwritten in legislation, on several issues important to reducing 

CBO's FY99 outlay estimates. 

The issues involved in the FY99 outlay estimate solution related to WCF 

policy, administration policies in two classified Air Force Accounts, asset sales 

from the National Defense Stockpile and the U.S. Navy, and the transfer of O&M 

dollars to the Pentagon Renovation Transfer Fund. With regard to WCF policy, 

DoD successfully argued for the need to retain larger cash balances. The net 

effect of this policy change was an outlay estimate adjustment of $1.3 billion. It is 

important to note that this estimate adjustment was scored only after specific 

legislation was enacted effecting the policy change. 

As part of the outlay estimate negotiations, $700 million in defense outlay 

savings were scored within two classified Air Force accounts. The savings related 

to unspecified "administrative initiatives" within these two accounts. Although 

specific legislation addressing these initiatives was not adopted, Senator Domenici 
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was provided assurances from the Senate defense committees regarding the 

validity of the scoring adjustments. 

An additional $737 million in FY99 outlay savings was scored based on 

asset sales within two DoD accounts. These adjustments were based on legislation 

related to sales affecting the National Defense Stockpile and several retired U.S. 

Navy ships. 

Finally, $190 million in outlay savings was scored based on legislation 

directing the transfer of O&M dollars to the Pentagon Renovation Transfer Fund. 

Since the Pentagon Renovation Transfer Fund is expected to execute at a slower 

spend-out rate than O&M, the outlay savings were determined to be applicable. 

As a result of these policy actions, the original $3.7 billion estimate 

problem was reduced by $2,927 trillion. Senator Domenici referred to the 

remaining outlay estimate difference of $.773 billion as a "manageable" problem. 

Consequently, the policy actions undertaken avoided the negative effects on 

readiness that had originally been feared. 

D.      OBSERVATIONS REGARDING THE FY99 SOLUTION 

The driving force behind the heightened congressional interest in the FY99 

outlay estimate problem appeared to be the outlay limits imposed by the Balanced 

Budget Act (BBA) of 1997. Supported by CBO analysis, the Congress (primarily 

the Senate Budget, Armed Services and Appropriations Committees) felt that the 
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Administration's FY99 budget request generated outlays that exceeded the 

bipartisan BBA limits. 

It has been established that the BBA, and earlier budget process reforms, 

reflect legislation developed primarily to reduce the deficit. Robert Reischauer 

notes that deficits (and deficit reduction) have underscored "many important but 

divisive questions involving the philosophy of government..." over the last 20 

years. (Reischauer, 1997) Given the importance deficits have played within the 

U.S. political landscape, it's not surprising that proponents of deficit reduction are 

firmly committed to adhering to the outlay limits imposed by the BBA. 

Thus, when it was determined by CBO that the Administration had 

exceeded these limits, powerful budget leaders within the Congress took special 

interest in highlighting and rectifying the problem. Following Senators Domenici 

and Steven's lead, the Congress solved the FY99 outlay problem by bringing 

together the key players concerned, finding and developing policy consensus that 

generated outlay savings within the budget, and by implementing those policies 

through legislative provisions and member assurances. 

It has been indicated that the preliminary FY00 outlay estimate difference 

totals approximately $10 billion. The composition ofthat difference suggests that 

much of it appears similar to, although much larger than, the FY99 problem. 

Of the $10 billion, about $6 billion can be attributed to the 
differences in analytical judgement about spend-out rates for new 
appropriations and assumptions about the timing of disbursements 
of unexpended balances that have generated differences in the past. 
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The remaining $4 billion difference can be traced to the Administra- 
tion's not including in the defense budget the outlays from 1999 
contingent emergency appropriation funding that had not been 
released at the time the budget was presented to the Congress, and 
to different estimates of the effect of an assortment of proposed 
changes in Department of Defense practices. (CBO, March 1999) 

CBO's comments illustrate three areas where similarities exist between the 

FY99 and FYOO estimate differences. First, the variability in analytical trend 

analysis interpretation is similar to the problems experienced in the FY99 R&D 

and O&M accounts. Second, FY99 WCF differences revolved around disputes 

over the timing of disbursements. Finally, changes to DoD "practices" appears 

similar to varying policy interpretations between CBO and DoD analysts, which 

was a similar phenomenon highlighted in FY99. 

Given these similarities, finding budget policy consensus through 

collaboration will be required, as it was in FY99. A high degree of congressional 

interest could also produce legislative provisions designed to implement outlay 

savings agreements reached through this collaborative effort. 

However, several factors indicate that similar "legislative solutions" in 

FYOO would be more problematic. First, the magnitude of the problem is 

obviously much larger. It's logical to assume that crafting legislation designed to 

reduce outlays by approximately $10 billion would be significantly more difficult 

than addressing the $3.7 billion problem in FY99. 
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Second, CBO forecasts federal budget surpluses for the next several years. 

(CBO, January 1999, p. 1) Over the past 20 years, deficits have helped 

substantiate the policy arguments for discretionary spending reform and/or 

reductions. Without deficits, it's highly probable that outlay caps or outlay 

estimate differences will generate less concern within the Congress. Although the 

estimating problem may continue to generate concern within the committees most 

directly involved, the political capital required to enact legislative solutions may 

be difficult to muster in a "surplus" environment. 

The BBA outlay caps, the DoD "readiness crisis", and this emerging 

"surplus" environment provide the context within which the outlay issue will be 

addressed in the future. Recent history illustrates this conflicting contextual 

environment. This thesis discusses a rather intense and comprehensive struggle to 

constrain defense outlays as part of a larger policy to control deficits via the BBA 

spending limits. It has been shown that this struggle led to passage of FY99 

defense authorization and appropriations legislation that included provisions 

designed to implement outlay savings agreements. 

As the FY99 Authorization and Appropriations Bills were being completed, 

Congress was confronted with the DoD "readiness crisis". "In September 1998, 

congressional Republicans and the Joint Chiefs of Staff clashed publicly over the 

readiness of today's U.S. military and the truthfulness of previous testimony that 

the Chiefs had delivered to Congress."   (Brookings Institute, 1999)  This debate 
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led   to   congressional   demands   for   an   FY99   "emergency"   defense-related 

supplemental. 

The "emergency" supplemental appropriation eventually enacted in October 

1998 provided $7,586 billion in new BA for defense, with a corresponding 

increase to FY99 outlays of $5,849 billion. (CBO, 16 March 1999) In accordance 

with BBA rules, this supplemental does not "count" against the BBA spending 

limits, i.e., it's "free money" within the context of the politically charged BBA. 

Prior to the "surplus" environment, member concerns about the deficit 

would help limit this type of spending. An indication of this concern is vividly 

illustrated by this thesis. Deficits have fueled budget policy arguments and led to 

discretionary spending reforms, including the BBA spending limitations. We have 

shown that the $3.7 billion outlay estimate difference generated significant 

concern and action within the Congress because they felt the Administration had 

violated the BBA spending limits on outlays. 

Although the deficit is no longer an issue, many members remain 

concerned about the political consequences associated with openly breaching the 

BBA limits. On the other hand, many in Congress believe we face a very real 

"readiness crisis" and modernization backlog brought on by years of inadequate 

defense budgets. Given these conflicting factors, it is not surprising that Congress 

has used the "emergency supplemental" as a vehicle to increase funding for 

defense. 
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The Kosovo crisis and related funding action offers a similar example of 

using this approach to increase defense funding. The crisis has prompted the 

President to request $5.5 billion in emergency supplemental appropriations in 

support of DoD operations. Congress ended up approving an "emergency- 

supplemental worth $11.5 billion for the crisis in Kosovo. (U.S. House of 

Representatives, May 1999) This action hardly reflects a Congress oriented 

toward spending control. Although many other political issues may be reflected in 

this congressional action, it does appear that spending control was not an 

important issue in its deliberations. 

A similar phenomenon is present in FYOO. After several years of real (after 

inflation) decline in defense funding, the President's FYOO Defense Budget reflects 

"an end to the decline in military funding that has been underway since the mid- 

1980s." (Daggett, 1999) The Administration's budget request basically holds the 

line in FYOO (-0.6 percent real decline) and reflects a 4.4 percent increase in 

FY01. (Daggett, 1999) However, many members in Congress continue to believe 

that the level of growth reflected in the President's request is insufficient. 

Consequently, the Congress has approved in their FYOO Concurrent Resolution an 

$8 billion increase (over the President's request) for defense.   (U.S. House of 

Representatives, April 1999)    The dilemma for congressional members who 

support this increase in defense is similar to the conflicting budgetary factors they 

faced in FY99. They support defense increases but would prefer to remain within 
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the BBA established spending caps.   However, "to stay within the caps while 

giving defense the increase they want will require sharp cuts elsewhere." 

(Washington Post, 1999) 

In sum, the "readiness crisis" and modernization problems and the lure of 

budget surpluses are making it increasingly difficult for Congress to fund defense 

at the level they feel is necessary while abiding by the BBA limits. In FY99 it 

appears that "emergency" supplemental are providing some short-term relief to 

their political dilemma.   This is the context within which future outlay estimate 

issues will be addressed. 

Finally, the details surrounding the FY99 legislative solutions do not appear 

to offer sustainable adjustments to outlays. Two examples from the FY99 solution 

help illustrate this point. First, the WCF legislation is clearly a one-time 

adjustment. DoD needed to generate the excess cash within these accounts due to 

prior-year losses. The FY99 "negative outlay" is only applicable to FY99, unless 

similar losses continue to accrue. Second, the outlay savings associated with DoD 

asset sales reflect single events designed to generate revenue. They do not reflect 

sustainable outlay reduction mechanisms. Asset sales should be based on DoD 

policy decisions and not used to reduce outlays below prescribed spending limits. 

It's unclear whether the classified administrative initiatives or the Pentagon 

Renovation Transfer Fund reflect sustainable adjustments for future outlay 
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estimates. However, it's likely that these initiatives offer a "one-time" opportunity 

to reduce outlays within the FY99 budget. 

E.      RECOMMENDATIONS 

Two fundamental management actions are recommended to minimize 

outlay estimate problems in the future. While the management actions suggested 

appear straightforward, the reader should appreciate the difficulty associated with 

implementing these actions considering the complexity of both the budget process 

and the data involved. 

1.       Overall Process Improvements 

Problems stemming from the outlay estimating process revolved around the 

inability to determine and coordinate vital information in a timely manner. It has 

been shown that CBO and OMB failed to meet either the FY99 or FYOO joint 

report deadline of 15 December. Their failure in meeting these deadlines strongly 

suggests that information key to minimizing outlay estimate differences was either 

not available or not shared prior to budget submission. In addition, the content of 

the final report also suggests that the information being developed and shared via 

the joint reporting process was insufficient to resolve the policy and technical 

assumptions critical to minimizing the outlay estimate differences between the two 

agencies. 

For example, the WCF discrepancy suggests that despite the joint reporting 

process, a significant policy assumption concerning WCF cash accumulation was 
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poticy assumption represents an ontinous sign of the deficiencies associated wdh 

complex task. Withont open and timely information exchange between applicable 

becomes next to impossible. 

The obvious solution to tbis information problem is to improve the 

substanceof the pint process and report and to meet the 15 December deadtine. ft 

is dear from the 1980. legislation directing the retirements associated wdh the 

joint CBO/OMB outlay estimating process mat the intent was to address key 

policy and technical issnes prior to submission of the budget in order to minima 

„^differences. Representative Spence goes asfar as to suggest that a binding 

«»  i-<!nence 1998) should be developed 
conflict resolution mechanism.-or process    (Spence, 1W 

,o resolve outiay disputes prior to budget submission. 

Senator Domenici's recomtnendations for improving the process best 

summarize the management actions re^ed. ^se recomtnendations included 

timelysubmissionof me Joint report, Cose coordination between CBO and OMB- 

D0D analysts, Joint analysis of past ouüay estimate differences, and timely 
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explanation and justified of DoD policy changes significantly impacting 

historical outlay rates. (Domenici, April 1998) 

2.       Analytical Method Improvements 

It is recorded that CBO and OMB-DoD analysts develop and 

document a joint analytical mode, for estimating ontiays. I« has been shown that a 

documented analytical method for estimating outlays does not exist within either 

CBO or OMB-DoD. This fact clearly exacerbates the difftcnlties associated with 

minimizing the outlay differences between the two agencies. 

A joint analytical method ft* establishes similar statistical approaches 

would help minimize the differences in outlay estimates.   Consistent statistical 

„end analysis methods and parameters could be established wiftin each account, 

e.g., 0&M, RDT&E, designed to clearly link outlay estimates to a given level of 

BA.   Specifying these methods and parameters and incorporating them in a 

broader mathematical  model  would unequivocally  establish  "initial  outlay 

estimates" derived from historical data.   The overall outlay estimating process 

could then allow for policy arguments and focused debate when elfter agency 

wanted to deviate from the established norm. 

F.  FURTHER STUDY POTENTIAL 

This thesis focused on identifying and analyzing the primary causal factors 

associated with the FY99 outlay discrepancy between CBO and OMB-DoD. 

Clearly, congressional legislation and member statements are directed toward 
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Figure 6.2. Defense Budget and Outlays 

These graphs appear to illustrate that BA and outlay levels possess a high degree 

of historical correlation. This fact suggests that a regression model (or multiple 

models at the account level) could be developed that use BA levels to forecast 

future outlays. Development of viable regression models could serve as a standard 

analytical method from which "initial outlay estimates" could be formulated. In 

this way, progress toward achieving a better understanding of the outlay 

estimating process, particularly with respect to the individual accounts, would be 

accomplished. 
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APPENDIX. A CHRONOLOGY OF THE SIGNIFICANT 
EVENTS ASSOCIATED WITH THE DEVELOP- 
MENT AND RESOLUTION OF THE FY 1999 
OUTLAY ESTIMATE DIFFERENCE BETWEEN 
CBO AND OMB-DOD 

Date 

2 February 1998 

4 March 1998 

1 April 1998 

2 April 1998 

April 1998 

27 April 1998 

11 May 1998 

Event 

The FY99 President's budget is released. 

CBO's preliminary estimate of FY99 outlays is 
released. CBO's outlay estimate is $3.6 billion above 
the Administration's estimate. 

The Steven's Amendment to the FY99 Senate Budget 
Resolution is offered. The Amendment addresses the 
FY99 defense outlay problem and proposes a means 
for resolving most of it. 

The CBO/OMB FY99 Joint Report on Defense 
Outlays is released, providing account-level detail 
concerning the FY99 outlay estimate difference 
between CBO and OMB-DoD. The difference is $3.7 
billion. 

Per the Steven's Amendment, CBO, OMB, and DoD 
officials meet and develop alternatives for resolving 
the outlay problem. 

Senator Domenici, Chairman of the Senate Budget 
Committee, sends a memorandum to the chairmen of 
the Senate Armed Services and Appropriations 
Committees concerning the FY99 outlay problem. 
The Senator proposes three policy steps designed to 
reduce outlays. These steps relate to defense working 
capital funds (WCFs), administration policies in classi- 
fied Air Force accounts, and asset sales. All three 
policy steps would result in reduced defense outlay 
estimates. 
The Senate Armed Services Committee reports out the 
FY99 Defense Authorization bill with outlay policy 
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2 June 1998 

22 September 1998 

25 September 1998 

provisions. The legislation specifically addresses the 
WCF and asset sale provisions proposed by Senator 
Domenici. Assurances are provided by the authoriza- 
tion and Appropriations Committees that outlay 
estimate adjustments of $700 million deriving from 
other accounts are applicable. 

The Senate Appropriations Committee reports out its 
FY99 Defense Appropriations bill. The bill includes a 
transfer of funds from O&M to the Pentagon 
Renovation Fund, reducing estimated FY99 defense 
outlays by $190 million. 

The Senate and House pass the final FY99 Defense 
authorization bill incorporating WCF and asset sale 
policy provisions. These provisions reduce defense 
outlay estimates by $1.3 billion and $737 million, 
respectively. 

The Senate and House pass the final FY99 Defense 
Appropriations bill incorporating the transfer from 
O&M to the Pentagon Renovation Fund. This transfer 
reduces defense outlay estimates by $190 million. 

Adjustment Summary: 
(in billions) 

FY99 Outlay Estimate Problem $3,700 

WCF Adjustment ($ 1.300) 
Administration Policy Assurances ($0,700) 
Asset Sales Adjustment ($0,737) 
Pentagon Renovation Adjustment ($0.190) 

Residual Outlay Estimate Difference $0.7737 

7 This residual difference was determined to be "manageable." (Domenici, 1998). 
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